

EXHIBIT 1

Address	Location	Status	Actual Start	Actual Completion	Hard Surface Start	Hard Surface Complete	Soft Surface Start	Soft Surface Complete
818 ADDISON ST	47-31-377-001	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
922 ADDISON ST	47-31-377-038	No restoration work needed; door hanger left 8/20/24						
2026 AITKEN AVE	41-17-377-021	Completed	8/1/2024	8/12/2024	8/1/2024	8/8/2024	8/12/2024	8/12/2024
2226 AITKEN AVE	41-20-128-017	Completed	8/5/2024	8/29/2024	8/5/2024	8/29/2024	8/20/2024	8/20/2024
2308 ALEXANDER ST	40-01-407-014	Soft Surface needed	9/11/2024		9/11/2024	9/16/2024		
2605 ALPHA WAY	47-32-226-020	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
2937 ALPHA WAY	47-33-101-018	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		
5017 ALPHA WAY	47-32-226-011	Completed	9/7/2023	7/17/2024	9/7/2023	12/22/2023	7/17/2024	7/17/2024
842 ALVORD AVE	41-30-108-020	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
849 ALVORD AVE	41-30-110-008	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1041 ALVORD AVE	40-25-277-010	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1213 ALVORD AVE	40-25-276-011	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1217 ALVORD AVE	40-25-276-037	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1220 ALVORD AVE	40-25-232-018	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1230 ALVORD AVE	40-25-232-017	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1240 ALVORD AVE	40-25-232-015	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
3113 ARIZONA AVE	41-04-126-031	No restoration work needed; door hanger left 8/29/24						
3138 ARIZONA AVE	41-04-127-011	No restoration work needed; door hanger left 8/29/24						
3209 ARIZONA AVE	41-04-126-044	No restoration work needed; door hanger left 8/29/24						
3229 ARIZONA AVE	41-04-126-050	No restoration work needed; door hanger left 8/29/24						
3217 ARLENE AVE	40-23-152-005	No restoration work needed; door hanger left 8/14/24						
3505 ARLENE AVE	40-23-151-006	Completed	9/6/2024	9/19/2024	9/6/2024	9/13/2024	9/19/2024	9/19/2024
3805 ARLENE AVE	40-22-276-011	Completed	9/6/2024	9/19/2024	9/6/2024	9/9/2024	9/19/2024	9/19/2024
3806 ARLENE AVE	40-22-232-028	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
3913 ARLENE AVE	40-22-276-033	Completed	9/6/2024	9/19/2024	9/6/2024	9/9/2024	9/19/2024	9/19/2024
2313 ARLINGTON AVE	41-05-407-035	No restoration work needed; door hanger left 8/18/24						
1510 ARROW LN	41-20-253-002	No restoration work needed; door hanger left 7/11/24						
3418 AUGUSTA ST	40-23-101-018	Completed	9/10/2024	9/1/2024	9/10/2024	9/10/2024	9/17/2024	9/17/2024
2211 AVENUE A	40-01-431-023	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
602 AVON ST	41-07-455-011	No restoration work needed; door hanger left 8/18/24						
2001 BAGLEY ST	40-11-480-007	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024

5016 BALDWIN BLVD	46-35-229-012	No restoration work needed; door hanger left 8/22/24					
5510 BALDWIN BLVD	46-26-479-004	No restoration work needed; door hanger left 8/22/24					
5514 BALDWIN BLVD	46-26-479-002	No restoration work needed; door hanger left 7/17/24					
5518 BALDWIN BLVD	46-26-479-001	Completed	7/9/2024	7/9/2024		7/9/2024	7/9/2024
5601 BALDWIN BLVD	46-26-427-047	Completed	7/9/2024	7/9/2024		7/9/2024	7/9/2024
5717 BALDWIN BLVD	46-26-427-037	No restoration work needed; door hanger left 8/22/24					
5810 BALDWIN BLVD	46-26-428-009	No restoration work needed; door hanger left 7/9/24					
1806 BARBARA DR	46-26-176-056	No restoration work needed; door hanger left 8/23/24					
1821 BARBARA DR	46-26-178-004	Completed	7/9/2024	7/9/2024		7/9/2024	7/9/2024
2046 BARKS ST	41-17-457-029	Completed	7/24/2024	7/24/2024		7/24/2024	7/24/2024
1026 BARLOW AVE	40-24-231-012	Completed	8/9/2024	8/9/2024		8/9/2024	8/9/2024
801 BARNEY AVE	40-14-306-006	Completed	9/13/2024	9/13/2024	9/13/2024	9/13/2024	
940 BARNEY AVE	40-14-352-018	No restoration work needed; door hanger left 8/30/24					
991 BARNEY AVE	40-14-360-010	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
1012 BARNEY AVE	40-14-365-003	No restoration work needed; door hanger left 8/15/24					
1024 BARNEY AVE	40-14-365-013	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024	
1028 BARNEY AVE	40-14-365-008	No restoration work needed; door hanger left 9/4/24					
1302 BARNEY AVE	40-23-106-010	No restoration work needed; door hanger left 8/30/24					
729 BARRIE AVE	41-19-330-007	No restoration work needed; door hanger left 7/26/24					
736 BARRIE AVE	41-19-328-035	Completed	7/26/2024	7/26/2024		7/26/2024	7/26/2024
836 BARRIE AVE	41-19-304-016	Completed	7/22/2024	8/9/2024	7/22/2024	7/24/2024	8/9/2024
840 BARRIE AVE	41-19-304-015	Completed	7/31/2024	7/31/2024		7/31/2024	7/31/2024
926 BARRIE AVE	41-19-303-020	Completed	7/31/2024	7/31/2024		7/31/2024	7/31/2024
1106 BARRIE AVE	40-24-427-029	No restoration work needed; door hanger left 7/22/24					
1109 BARRIE AVE	40-24-428-009	Completed	9/9/2023	7/31/2024	9/9/2023	7/24/2024	7/31/2024
1829 BARTH ST	40-11-279-027	No restoration work needed; door hanger left 8/21/24					
2109 BARTH ST	40-11-279-010	No restoration work needed; door hanger left 8/21/24					
2220 BARTH ST	40-11-252-020	Completed	7/25/2024	8/9/2024	7/25/2024	8/8/2024	8/9/2024
2832 BARTH ST	40-11-131-021	Completed	9/10/2024	9/18/2024	9/10/2024	9/17/2024	9/18/2024
3025 BARTH ST	40-11-103-002	No restoration work needed; door hanger left 8/21/24					
1701 BAYBERRY LN	40-24-378-037	No restoration work needed; door hanger left 7/26/24					
1702 BAYBERRY LN	40-24-377-039	Completed	7/26/2024	7/26/2024		7/26/2024	7/26/2024
1709 BAYBERRY LN	40-24-378-036	Completed	7/26/2024	7/26/2024		7/26/2024	7/26/2024

1806 BAYBERRY LN	40-24-377-017	No restoration work needed; door hanger left 7/26/24						
1911 BAYBERRY LN	40-24-378-025	No restoration work needed; door hanger left 7/26/24						
1220 BEARD ST	41-17-105-011	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1313 BEARD ST	41-17-131-029	Completed	8/8/2024	8/20/2024	8/8/2024	8/19/2024	8/20/2024	8/20/2024
1906 BECKER ST	40-13-355-023	Completed	8/21/2024	9/5/2024	8/21/2024	8/29/2024	9/5/2024	9/5/2024
405 BEDE ST	41-29-156-021	No restoration work needed; door hanger left 7/17/24						
3718 BEECHER RD	40-14-156-023	No restoration work needed; door hanger left 8/15/24						
3212 BEECHWOOD AVE	41-04-331-003	No restoration work needed; door hanger left 8/29/24						
2316 BEECHWOOD DR	41-05-410-010	Soft Surface needed	9/13/2024		9/13/2024	9/19/2024		
2317 BEECHWOOD DR	41-05-428-013	Soft Surface needed	9/13/2024		9/13/2024	9/18/2024		
1912 BEGOLE ST	40-11-230-028	No restoration work needed; door hanger left 8/20/24						
2219 BEGOLE ST	40-11-231-011	No restoration work needed; door hanger left 8/20/24						
2401 BEGOLE ST	40-11-202-017	No restoration work needed; door hanger left 8/20/24						
3102 BEGOLE ST	40-02-351-015	Soft Surface needed	9/19/2024		9/19/2024	9/19/2024		
3118 BEGOLE ST	40-02-351-013	No restoration work needed; door hanger left 8/21/24						
1317 BELLCREEK DR	46-26-251-010	No restoration work needed; door hanger left 8/23/24						
1322 BELLCREEK DR	46-26-204-047	No restoration work needed; door hanger left 8/23/24						
1231 BENNETT AVE	41-06-476-019	Completed	9/3/2024	9/3/2024			9/3/2024	9/3/2024
1717 BENNETT AVE	41-05-377-024	Completed	7/18/2024	7/18/2024			7/18/2024	7/18/2024
1821 BENNETT AVE	41-05-377-035	Completed	7/18/2024	7/18/2024	9/5/2023	12/22/2023	7/18/2024	7/18/2024
3718 BENNETT AVE	41-04-476-044	No restoration work needed; door hanger left 8/28/24						
4320 BERGER DR	46-35-254-014	Completed	7/8/2024	7/8/2024			7/8/2024	7/8/2024
2026 BERKLEY ST	40-11-429-023	No restoration work needed; door hanger left 8/21/24						
2609 BERKLEY ST	40-11-183-019	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
2616 BERKLEY ST	40-11-181-031	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
2637 BERKLEY ST	40-11-183-012	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
2927 BERKLEY ST	40-11-155-008	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
3006 BERKLEY ST	40-10-234-023	No restoration work needed; door hanger left 7/16/24						
3123 BERKLEY ST	40-10-276-005	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
4725 BIRCHCREST DR	46-35-104-034	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
4734 BIRCHCREST DR	46-35-105-016	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
4735 BIRCHCREST DR	46-35-104-032	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
3914 BLACKINGTON AVE	40-15-482-011	Completed	9/10/2024	9/17/2024	9/10/2024	9/12/2024	9/17/2024	9/17/2024

3915 BLACKINGTON AVE	40-15-483-007	Completed	9/10/2024	9/17/2024	9/10/2024	9/12/2024	9/17/2024	9/17/2024
905 BLAIR ST	40-11-380-040	No restoration work needed; house demo'd						
819 BLOOR AVE	41-19-304-008	No restoration work needed; door hanger left 7/31/24						
902 BLOOR AVE	41-19-301-012	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
940 BLOOR AVE	41-19-301-004	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1401 BOLAN DR	46-26-455-009	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
1118 BOSTON AVE	40-13-357-019	Completed	8/21/2024	9/5/2024	8/21/2024	8/29/2024	9/5/2024	9/5/2024
1224 BOSTON AVE	40-24-102-008	Completed	8/21/2024	8/29/2024	8/21/2024	8/29/2024	Not needed	
1225 BOSTON AVE	40-24-103-001	Completed	8/21/2024	9/5/2024	8/21/2024	8/29/2024	9/5/2024	9/5/2024
1114 BRABYN AVE	40-14-463-016	No restoration work needed; door hanger left 7/29/24						
1417 BRABYN AVE	40-23-229-006	No restoration work needed; door hanger left 7/29/24						
1430 BRABYN AVE	40-23-228-019	No restoration work needed; door hanger left 7/29/24						
1019 BRADLEY AVE	40-14-390-005	Completed	11/13/2023	7/29/2024	11/13/2023	12/15/2023	7/29/2024	7/29/2024
1420 BRADLEY AVE	40-23-207-012	Completed	8/28/2024	9/17/2024	8/28/2024	9/9/2024	9/17/2024	9/17/2024
1549 BRADLEY AVE	40-23-254-005	Completed	8/28/2024	9/18/2024	8/28/2024	9/9/2024	9/18/2024	9/18/2024
2008 BRANCH RD	41-04-383-004	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		
2016 BRANCH RD	41-04-383-001	Soft Surface needed	9/18/2024		9/18/2024	9/19/2024		
2805 BRANDON ST	40-23-182-011	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
2844 BRANDON ST	40-23-180-015	No restoration work needed; door hanger left 7/30/24						
2909 BRANDON ST	40-23-181-010	Completed	9/4/2024	9/19/2024	9/4/2024	9/9/2024	9/19/2024	9/19/2024
3017 BRANDON ST	40-23-181-002	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
3117 BRANDON ST	40-23-162-015	Completed	9/4/2024	9/19/2024	9/4/2024	9/9/2024	9/19/2024	9/19/2024
3505 BRANDON ST	40-23-302-010	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
3507 BRANDON ST	40-23-302-009	Completed	9/4/2024	9/19/2024	9/4/2024	9/9/2024	9/19/2024	9/19/2024
3405 BRENT AVE	41-09-209-011	Completed	9/19/2024	9/19/2024			9/19/2024	9/19/2024
3109 BRENTWOOD DR	40-14-328-023	No restoration work needed; door hanger left 7/29/24						
3202 BRENTWOOD DR	40-14-329-011	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
3315 BRENTWOOD DR	40-14-160-010	Soft Surface needed	9/19/2024		9/19/2024	9/20/2024		
3720 BRENTWOOD DR	40-14-154-002	Soft Surface needed	9/19/2024		9/19/2024	9/20/2024		
3406 BREWSTER AVE	41-09-209-022	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		
3426 BREWSTER AVE	41-09-209-005	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		
3430 BREWSTER AVE	41-09-209-006	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		
1711 BRIARWOOD DR	40-24-377-029	Completed	7/31/2024	7/31/2024			7/31/2024	7/31/2024

3301 BRIARWOOD DR	40-24-376-063	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1284 BROADWAY BLVD	41-06-482-012	No restoration work needed; door hanger left 7/18/24						
2328 BROADWAY BLVD	41-05-480-007	Completed	7/18/2024	7/18/2024			7/18/2024	7/18/2024
2040 BROOKS ST	40-24-228-005	Completed	8/1/2024	8/9/2024	8/1/2024	8/2/2024	8/9/2024	8/9/2024
2407 BROOKSIDE DR	41-17-231-018	Completed	8/8/2024	8/20/2024	8/8/2024	8/13/2024	8/20/2024	8/20/2024
1602 BROOKWOOD AVE	41-17-177-012	Completed	8/7/2024	8/20/2024	8/7/2024	8/19/2024	8/20/2024	8/20/2024
1609 BROOKWOOD AVE	41-17-176-022	No restoration work needed; door hanger left 8/9/24						
2505 BROWN ST	40-23-206-014	No restoration work needed; door hanger left 8/22/24						
2601 BROWN ST	40-23-205-013	No restoration work needed; door hanger left 8/13/24						
2737 BROWN ST	40-23-134-013	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
2201 BROWNELL BLVD	40-02-327-044	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
2613 BROWNELL BLVD	40-02-160-037	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
3913 BROWNELL BLVD	46-35-376-016	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
4110 BROWNELL BLVD	46-35-328-061	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
4201 BROWNELL BLVD	46-35-326-018	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
3418 BRUNSWICK AVE	41-19-353-028	Completed	7/31/2024	7/31/2024			7/31/2024	7/31/2024
4526 BRYANT ST	41-30-278-022	Completed	7/17/2024	8/9/2024	7/17/2024	8/2/2024	8/9/2024	8/9/2024
4614 BRYANT ST	41-30-278-032	No restoration work needed; door hanger left 7/17/24						
601 BUCKINGHAM AVE	41-29-201-033	No restoration work needed; door hanger left 9/11/24						
1121 BURLINGTON DR	41-16-227-020	No restoration work needed; door hanger left 7/25/24						
1937 BURR BLVD	41-17-452-004	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
2014 BURR BLVD	41-17-381-019	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
341 BURROUGHS AVE	41-29-102-030	No restoration work needed; door hanger left 7/25/24						
425 BURROUGHS AVE	41-29-127-018	Completed	7/11/2024	7/19/2024	7/11/2024	7/19/2024	7/18/2024	7/18/2024
521 BURROUGHS AVE	41-29-202-025	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
2017 CALUMET ST	41-17-204-015	No restoration work needed; door hanger left 8/8/24						
841 CAMPBELL ST	41-30-104-008	Completed	7/18/2024	7/18/2024			7/18/2024	7/18/2024
842 CAMPBELL ST	41-30-102-023	No restoration work needed; door hanger left 7/26/24						
2218 CANNIFF ST	46-35-153-028	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
4520 CARLTON ST	47-31-177-007	Completed	8/20/2024	8/20/2024			8/20/2024	8/20/2024
1713 CARMANBROOK PKWY	40-24-376-010	No restoration work needed; door hanger left 7/22/24						
1806 CARMANBROOK PKWY	40-24-378-016	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
2026 CARTIER ST	40-14-229-038	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024

2030 CARTIER ST	40-14-229-037	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
2111 CARTIER ST	40-14-201-030	No restoration work needed; door hanger left 8/16/24						
414 CARTON ST	46-36-480-004	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
802 CARTON ST	47-31-378-001	Completed	9/3/2024	9/3/2024			9/3/2024	9/3/2024
6701 CECIL DR	47-29-126-034	Completed	7/8/2024	7/8/2024			7/8/2024	7/8/2024
425 CHALMERS ST	41-08-433-004	Completed	8/8/2024	9/3/2024	8/8/2024	8/20/2024	9/3/2024	9/3/2024
434 CHALMERS ST	41-08-432-021	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
519 CHANDLER AVE	41-08-476-005	Completed	8/8/2024	9/3/2024	8/8/2024	8/20/2024	9/3/2024	9/3/2024
702 CHATHAM DR	46-26-231-059	Completed	7/24/2023	7/9/2024			7/24/2023	7/9/2024
1423 CHATHAM DR	46-26-252-021	No restoration work needed; door hanger left 8/23/24						
2035 CHELAN ST	41-17-480-009	Completed	8/9/2024	8/13/2024	8/9/2024	8/12/2024	8/13/2024	8/13/2024
1702 CHELSEA CIR	40-24-107-013	Completed	8/21/2024	9/5/2024	8/21/2024	8/26/2024	9/5/2024	9/5/2024
1706 CHELSEA CIR	40-24-107-014	Completed	8/21/2024	9/5/2024	8/21/2024	8/26/2024	9/5/2024	9/5/2024
3009 CHEROKEE AVE	41-20-427-007	Completed	7/11/2024	7/18/2024	7/11/2024	7/16/2024	7/18/2024	7/18/2024
3417 CHEROKEE AVE	41-20-476-010	Completed	7/11/2024	7/19/2024	7/11/2024	7/19/2024	7/18/2024	7/18/2024
3814 CHEROKEE AVE	41-29-205-033	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
3914 CHEROKEE AVE	41-29-228-003	Completed	7/11/2024	7/19/2024	7/11/2024	7/19/2024	7/18/2024	7/18/2024
1822 CHERRYLAWN DR	46-35-128-035	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
1918 CHERRYLAWN DR	46-35-128-027	Completed	9/11/2024	9/18/2024	9/11/2024	9/16/2024	9/18/2024	9/18/2024
2914 CHEYENNE AVE	41-20-428-022	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
2917 CHEYENNE AVE	41-20-429-005	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
4424 CHEYENNE AVE	41-29-276-050	Completed	7/12/2024	7/12/2024			7/12/2024	7/12/2024
4428 CHEYENNE AVE	41-29-276-051	Completed	7/12/2024	7/12/2024			7/12/2024	7/12/2024
4506 CHEYENNE AVE	41-29-276-054	Completed	9/16/2020	7/16/2024	9/16/2020	9/16/2020	7/16/2024	7/16/2024
1507 CHURCH ST	41-18-383-037	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
2517 CHURCHILL AVE	41-05-481-030	Completed	9/3/2024	9/3/2024			9/3/2024	9/3/2024
2518 CHURCHILL AVE	41-05-485-004	No restoration work needed; door hanger left 8/18/24						
2521 CHURCHILL AVE	41-05-481-031	Soft Surface needed	9/18/2024		9/18/2024	9/18/2024		
2618 CHURCHILL AVE	41-05-485-013	No restoration work needed; door hanger left 8/18/24						
2722 CIRCLE DR	41-20-178-019	No restoration work needed; door hanger left 8/13/24						
2822 CIRCLE DR	41-20-178-021	No restoration work needed; door hanger left 8/13/24						
3001 CIRCLE DR	41-20-403-001	No restoration work needed; door hanger left 8/13/24						
3002 CIRCLE DR	41-20-401-001	No restoration work needed; door hanger left 8/13/24						

3617 CLAIRMONT ST	40-22-281-010	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
3618 CLAIRMONT ST	40-22-279-028	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
3705 CLAIRMONT ST	40-22-281-006	Completed	9/19/2024	9/19/2024			9/19/2024	9/19/2024
3713 CLAIRMONT ST	40-22-281-003	No restoration work needed; door hanger left 8/14/24						
3714 CLAIRMONT ST	40-22-279-017	No restoration work needed; door hanger left 8/14/24						
3717 CLAIRMONT ST	40-22-281-002	No restoration work needed; door hanger left 8/14/24						
3721 CLAIRMONT ST	40-22-281-001	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
3814 CLAIRMONT ST	40-22-278-032	Soft Surface needed	9/6/2024		9/6/2024	9/9/2024		
3913 CLAIRMONT ST	40-22-280-006	Soft Surface needed	9/6/2024		9/6/2024	9/9/2024		
1310 CLANCY AVE	40-23-133-046	Completed	9/4/2024	9/5/2024	9/4/2024	9/5/2024	Not needed	
2010 CLEMENT ST	40-11-277-030	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
2947 CLEMENT ST	40-11-102-005	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
3007 CLEMENT ST	40-02-359-012	No restoration work needed; door hanger left 8/21/24						
3305 CLEMENT ST	40-03-483-006	No restoration work needed; door hanger left 8/21/24						
1375 CLEVELAND AVE	41-07-278-021	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
2019 CLIFFORD ST	41-18-485-030	No restoration work needed; door hanger left 7/31/24						
2027 CLIFFORD ST	41-18-485-011	No restoration work needed	8/21/2023	8/21/2023	When VI'd 4/6/23; replaced when re		8/21/2023	8/21/2023
519 CLINTON ST	41-30-251-011	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
648 CLINTON ST	41-30-135-013	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
652 CLINTON ST	41-30-135-012	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
806 CLINTON ST	41-30-110-028	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
842 CLINTON ST	41-30-110-021	Completed	7/23/2024	8/9/2024	7/23/2024	8/5/2024	8/9/2024	8/9/2024
845 CLINTON ST	41-30-152-005	No restoration work needed; door hanger left 7/26/24						
849 CLINTON ST	41-30-152-004	Completed	9/18/2019	7/18/2024	9/18/2019	9/18/2019	7/18/2024	7/18/2024
2524 CLIO RD	40-02-156-011	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
2637 CLIO RD	40-02-151-010	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
340 CLOVERDALE PL	40-14-151-015	No restoration work needed; door hanger left 8/16/24						
4717 CLOVERLAWN DR	46-35-105-053	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
4808 CLOVERLAWN DR	46-35-130-002	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
5805 CLOVERLAWN DR	46-26-302-025	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
3910 COGGINS AVE	47-33-354-012	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
4123 COGGINS AVE	47-33-306-022	No restoration work needed; door hanger left 7/17/24						
1911 COLCHESTER RD	40-23-401-008	No restoration work needed; door hanger left 7/30/24						

3813 DOLPHAINE LN	47-33-476-057	No restoration work needed; door hanger left 8/28/24					
3819 DOLPHAINE LN	47-33-476-058	No restoration work needed; door hanger left 7/17/24					
3825 DOLPHAINE LN	47-33-476-089	No restoration work needed; door hanger left 7/17/24					
3831 DOLPHAINE LN	47-33-476-094	No restoration work needed; door hanger left 7/17/24					
3845 DOLPHAINE LN	47-33-476-093	No restoration work needed; door hanger left 7/17/24					
1127 DONALDSON ST	40-10-282-010	No restoration work needed; door hanger left 8/21/24					
1723 DOROTHY DR	41-09-204-009	Completed	7/17/2024	7/17/2024		7/17/2024	7/17/2024
1451 DUPONT ST	40-11-277-044	Completed	7/16/2024	7/16/2024		7/16/2024	7/16/2024
1501 DUPONT ST	40-11-276-038	Completed	7/8/2024	7/8/2024		7/8/2024	7/8/2024
1512 DUPONT ST	40-12-152-013	No restoration work needed; C/P home, no door hanger left					
2017 DUPONT ST	40-02-479-030	Completed	7/17/2024	7/17/2024		7/17/2024	7/17/2024
2117 DUPONT ST	40-02-479-024	No restoration work needed; door hanger left 8/20/24					
2710 DUPONT ST	40-01-151-009	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
2801 DUPONT ST	40-02-278-031	No restoration work needed; door hanger left 8/20/24					
3102 DUPONT ST	40-01-105-003	Completed	7/11/2024	7/11/2024		7/11/2024	7/11/2024
3112 DUPONT ST	40-01-105-002	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
3212 DUPONT ST	40-01-103-004	No restoration work needed; door hanger left 8/20/24					
3301 DUPONT ST	40-02-228-011	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
5716 DUPONT ST	46-25-303-002	Completed	7/9/2024	7/9/2024		7/9/2024	7/9/2024
5905 DUPONT ST	46-26-429-028	Hard surface needed					
7001 DUPONT ST	46-26-228-027	Completed	7/9/2024	7/9/2024		7/9/2024	7/9/2024
1419 DURAND ST	40-24-101-003	Completed	8/22/2024	8/29/2024	8/22/2024	8/29/2024	Not needed
1431 DURAND ST	40-24-101-006	No restoration work needed; door hanger left 8/13/24					
2015 DWIGHT AVE	41-17-357-006	Completed	8/1/2024	8/13/2024	8/1/2024	8/12/2024	8/13/2024
522 E ALMA AVE	46-25-229-013	Completed	8/16/2024	9/5/2024	8/16/2024	9/5/2024	Not needed
738 E ALMA AVE	47-30-104-011	No restoration work needed; door hanger left 8/15/24					
901 E ALMA AVE	47-30-130-026	Completed	9/3/2024	9/3/2024		9/3/2024	9/3/2024
465 E ATHERTON RD	41-20-376-002	No restoration work needed; door hanger left 8/12/24					
522 E ATHERTON RD	41-29-201-044	Completed	8/12/2024	8/12/2024		8/12/2024	8/12/2024
601 E ATHERTON RD	41-20-454-012	No restoration work needed; door hanger left 8/12/24					
628 E ATHERTON RD	41-29-201-015	Completed	8/12/2024	8/12/2024		8/12/2024	8/12/2024
816 E ATHERTON RD	41-29-205-010	Completed	8/12/2024	8/12/2024		8/12/2024	8/12/2024
509 E AUSTIN AVE	46-25-280-027	No restoration work needed; door hanger left 8/15/24					

1053 E AUSTIN AVE	47-30-181-047	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
237 E BAKER ST	40-01-258-041	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
305 E BAKER ST	40-01-260-011	No restoration work needed; door hanger left 7/16/24						
422 E BAKER ST	40-01-403-007	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
427 E BAKER ST	40-01-285-019	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
630 E BAKER ST	40-01-427-010	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
217 E BALTIMORE BLVD	46-36-204-050	Completed	9/8/2023	7/8/2024	9/8/2023	9/15/2023	7/8/2024	7/8/2024
317 E BALTIMORE BLVD	46-36-204-056	No restoration work needed; door hanger left 7/8/24						
809 E BALTIMORE BLVD	47-31-132-021	No restoration work needed; door hanger left 8/14/24						
142 E BELVIDERE AVE	41-19-431-014	Completed	7/17/2024	7/31/2024	7/17/2024	7/23/2024	7/31/2024	7/31/2024
1200 E BUNDY AVE	47-30-227-045	Soft Surface needed	9/18/2024		9/18/2024	9/18/2024		
358 E CARPENTER RD	46-25-202-011	Completed	9/12/2024	9/18/2024	9/12/2024	9/12/2004	9/18/2024	9/18/2024
414 E CARPENTER RD	46-25-226-055	Soft Surface needed	9/12/2024		9/12/2024	9/12/2024		
1604 E COURT ST	41-17-127-001	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
1618 E COURT ST	41-17-127-004	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
1622 E COURT ST	41-17-127-005	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
1809 E COURT ST	41-08-384-024	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
2034 E COURT ST	41-17-202-008	Completed	8/12/2024	8/12/2024			8/12/2024	8/12/2024
2114 E COURT ST	41-17-202-012	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
2508 E COURT ST	41-17-227-002	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
2610 E COURT ST	41-17-227-009	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
2614 E COURT ST	41-17-227-010	Completed	7/25/2024	7/31/2024	7/25/2024	7/29/2024	7/31/2024	7/31/2024
2618 E COURT ST	41-17-227-012	No restoration work needed; door hanger left 9/3/24						
614 E DARTMOUTH ST	40-01-280-006	Soft Surface needed	9/11/2024		9/11/2024	9/16/2024		
501 E DEWEY ST	40-01-227-022	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
502 E DEWEY ST	40-01-229-001	No restoration work needed; door hanger left 7/11/24						
138 E EDDINGTON AVE	41-19-428-013	No restoration work needed; door hanger left 7/25/24			9/27/2023	10/13/2023	10/19/2023	10/19/2023
818 E EIGHTH ST	41-18-280-008	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
830 E EIGHTH ST	41-18-280-013	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
834 E EIGHTH ST	41-18-280-014	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
842 E EIGHTH ST	41-18-280-016	No restoration work needed; door hanger left 7/24/24						
845 E EIGHTH ST	41-18-277-030	No restoration work needed; door hanger left 7/24/24						
846 E EIGHTH ST	41-18-280-031	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024

662 E MARENGO AVE	46-36-228-036	Completed	8/15/2024	9/5/2024	8/15/2024	9/5/2024	9/5/2024	9/5/2024
1038 E MARENGO AVE	47-31-131-013	No restoration work needed; door hanger left 8/14/24						
627 E MOORE ST	46-36-427-008	No restoration work needed; door hanger left 9/4/24						
629 E MOORE ST	46-36-427-009	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
633 E MOORE ST	46-36-427-010	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
822 E MOORE ST	47-31-327-009	No restoration work needed; door hanger left 8/20/24						
318 E MOTT AVE	46-25-452-006	No restoration work needed; door hanger left 8/14/24						
342 E MOTT AVE	46-25-452-012	No restoration work needed; door hanger left 8/14/24						
804 E NINTH ST	41-18-284-001	Completed	9/17/2024	9/20/2024	9/17/2024	9/19/2024	9/20/2024	9/20/2024
814 E NINTH ST	41-18-284-007	Hard surface needed	9/17/2024		9/17/2024		9/20/2024	9/20/2024
818 E NINTH ST	41-18-284-008	Hard surface needed	9/18/2024		9/18/2024		9/20/2024	9/20/2024
825 E NINTH ST	41-18-280-023	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
834 E NINTH ST	41-18-284-012	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
842 E NINTH ST	41-18-284-015	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
909 E NINTH ST	41-18-281-011	No restoration work needed; door hanger left 7/24/24						
341 E PARKWAY AVE	46-25-453-026	Completed	8/15/2024	9/5/2024	8/15/2024	9/5/2024	9/5/2024	9/5/2024
734 E PARKWAY AVE	47-30-354-012	No restoration work needed; door hanger left 8/14/24						
159 E PASADENA AVE	46-36-459-021	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
317 E PASADENA AVE	46-36-461-018	No restoration work needed; door hanger left 9/3/24						
371 E PASADENA AVE	46-36-462-020	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
633 E PASADENA AVE	46-36-484-023	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
132 E PHILADELPHIA BLV	46-36-204-009	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
313 E PIERSON RD	46-25-455-018	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
318 E PIERSON RD	46-36-201-021	Completed	7/8/2024	7/8/2024			7/8/2024	7/8/2024
410 E PIERSON RD	46-36-226-007	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
905 E PIERSON RD	47-30-378-018	Completed	7/26/2024	7/31/2024	7/26/2024	7/29/2024	7/31/2024	7/31/2024
1133 E PIERSON RD	47-30-462-030	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
121 E PIPER AVE	46-25-327-007	No restoration work needed; door hanger left 8/15/24						
353 E PIPER AVE	46-25-402-015	No restoration work needed; door hanger left 8/15/24						
505 E PIPER AVE	46-25-426-009	No restoration work needed; door hanger left 8/15/24						
414 E PULASKI ST	46-36-227-010	No restoration work needed; door hanger left 8/14/24						
116 E RANKIN ST	40-01-258-006	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
330 E RIDGEWAY AVE	46-25-455-009	Completed	8/15/2024	9/5/2024	8/15/2024	8/28/2024	9/5/2024	9/5/2024

147 EDWIN AVE	46-36-403-029	Completed	9/11/2024	9/11/2024	9/11/2024	9/11/2024		
314 ELEVENTH AVE	40-12-181-030	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
6709 ELMRIDGE DR	47-29-176-024	Completed	7/8/2024	7/8/2024			7/8/2024	7/8/2024
2722 EPSILON TR	47-33-104-001	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
2825 EPSILON TR	47-33-103-033	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
2829 EPSILON TR	47-33-103-034	No restoration work needed; door hanger left 7/17/24						
2914 EPSILON TR	47-33-104-017	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
2930 EPSILON TR	47-33-104-023	No restoration work needed; door hanger left 7/17/24						
3614 ESTHER ST	46-36-455-015	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
3702 ESTHER ST	46-36-455-011	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
3706 ESTHER ST	46-36-455-010	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
1606 EUCLID AVE	40-12-106-033	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1613 EUCLID AVE	40-12-105-030	Soft Surface needed	9/13/2024		9/13/2024	9/18/2024		
1627 EUCLID AVE	40-12-105-028	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1629 EUCLID AVE	40-12-105-027	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1641 EUCLID AVE	40-12-105-024	No restoration work needed; C/P home, no door hanger left						
1656 EUCLID AVE	40-12-106-006	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
3502 EVERGREEN PKWY	41-16-403-005	No restoration work needed; door hanger left 8/13/24						
3532 EVERGREEN PKWY	41-16-403-010	No restoration work needed; door hanger left 8/13/24						
3624 EVERGREEN PKWY	41-16-403-016	No restoration work needed; door hanger left 7/25/24						
3630 EVERGREEN PKWY	41-16-403-034	No restoration work nee	12/15/2023	12/22/2023	12/15/2023	12/20/2023	12/22/2023	12/22/2023
3645 EVERGREEN PKWY	41-16-476-001	No restoration work nee	12/15/2023	12/22/2023	12/15/2023	12/20/2023	12/22/2023	12/22/2023
3662 EVERGREEN PKWY	41-16-452-029	No restoration work nee	12/15/2023	12/22/2023	12/15/2023	12/20/2023	12/22/2023	12/22/2023
3667 EVERGREEN PKWY	41-16-477-079	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
3743 EVERGREEN PKWY	41-16-477-069	No restoration work needed; door hanger left 8/9/24						
3749 EVERGREEN PKWY	41-16-477-030	No restoration work nee	12/15/2023	12/22/2023	12/15/2023	12/20/2023	12/22/2023	12/22/2023
1556 FENTON RD	40-24-227-008	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
4417 FENTON RD	41-30-153-006	No restoration work needed; door hanger left 7/26/24						
4609 FENTON RD	41-30-157-002	No restoration work needed; door hanger left 7/26/24						
2906 FIELDING ST	40-14-382-005	Completed	9/11/2024	9/20/2024	9/11/2024	9/20/2024	9/18/2024	9/18/2024
322 FIRST AVE	40-12-482-006	Completed	9/12/2024	9/12/2024	9/12/2024	9/12/2024		
324 FIRST AVE	40-12-482-006	Completed	9/12/2024	9/12/2024	9/12/2024	9/12/2024		
411 FIRST AVE	40-13-226-009	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		

426 FIRST AVE	40-12-481-015	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
3112 FLEMING RD	40-02-201-013	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
4018 FLEMING RD	46-35-404-006	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
4103 FLEMING RD	46-35-333-042	No restoration work needed; door hanger left 8/22/24						
4221 FLEMING RD	46-35-331-008	Completed	10/11/2023	7/8/2024	10/11/2023	12/11/2023	7/8/2024	7/8/2024
5010 FLEMING RD	46-35-201-008	No restoration work needed; door hanger left 8/22/24						
5311 FLEMING RD	46-26-380-032	No restoration work needed; door hanger left 7/9/24						
5501 FLEMING RD	46-26-380-024	Completed	7/15/2023	7/9/2024			7/15/2023	7/9/2024
5610 FLEMING RD	46-26-403-016	No restoration work needed; door hanger left 7/9/24						
5615 FLEMING RD	46-26-331-052	Completed	10/7/2020	7/9/2024	10/7/2020	10/7/2020	7/9/2024	7/9/2024
5631 FLEMING RD	46-26-331-044	No restoration work needed; door hanger left 8/22/24						
6005 FLEMING RD	46-26-331-027	Completed	9/18/2024	9/18/2024			9/18/2024	9/18/2024
6610 FLEMING RD	46-26-202-019	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
6614 FLEMING RD	46-26-202-018	Completed	7/15/2023	7/9/2024			7/15/2023	7/9/2024
6710 FLEMING RD	46-26-202-012	No restoration work needed; door hanger left 7/9/24						
6714 FLEMING RD	46-26-202-011	No restoration work needed; door hanger left 7/9/24						
1934 FLUSHING RD	40-11-476-017	No restoration work needed; door hanger left 7/16/24						
2300 FLUSHING RD	40-11-407-038	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1257 FOREST HILL AVE	40-11-180-035	No restoration work needed; door hanger left 7/16/24						
1609 FOREST HILL AVE	40-02-459-030	Completed	9/4/2024	9/4/2024			9/4/2024	9/4/2024
1913 FOREST HILL AVE	40-02-455-015	No restoration work needed; door hanger left 8/22/24						
2122 FOREST HILL AVE	40-02-452-010	No restoration work needed; door hanger left 7/17/24						
3906 FOREST HILL AVE	46-35-453-004	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
730 FRANK ST	40-14-253-017	No restoration work needed; door hanger left 7/30/24						
834 FRANK ST	40-14-253-006	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
841 FRANK ST	40-14-252-036	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
3906 FRAZER ST	40-15-427-004	Soft Surface needed	9/19/2024		9/19/2024	9/20/2024		
3909 FRAZER ST	40-15-430-010	No restoration work needed; door hanger left 7/29/24						
729 FREEMAN AVE	41-19-336-009	Completed	7/22/2024	8/9/2024	7/22/2024	7/24/2024	8/9/2024	8/9/2024
813 FREMONT ST	40-11-304-031	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
825 FREMONT ST	40-11-304-028	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
721 FROST ST	40-13-102-014	Soft Surface needed	9/19/2024		9/19/2024	9/20/2024		
975 GAINES AVE	40-14-455-006	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024

3321 HAWTHORNE DR	40-23-326-002	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
3401 HAWTHORNE DR	40-23-306-006	No restoration work needed; door hanger left 7/30/24						
3420 HAWTHORNE DR	40-23-305-044	Completed	7/30/2024	7/30/2024			7/30/2024	7/30/2024
3470 HAWTHORNE DR	40-23-305-038	No restoration work needed; door hanger left 7/30/24						
3023 HELBER ST	40-02-351-009	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
3201 HELBER ST	40-03-427-013	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
3314 HELBER ST	40-02-312-003	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
3315 HELBER ST	40-03-427-001	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
3210 HERRICK ST	40-23-152-017	No restoration work needed; door hanger left 7/29/24						
3402 HERRICK ST	40-23-151-030	Completed	9/6/2024	9/19/2024	9/6/2024	9/13/2024	9/19/2024	9/19/2024
3605 HERRICK ST	40-22-279-012	No restoration work needed; door hanger left 7/29/24						
3933 HERRICK ST	40-22-278-001	No restoration work needed; door hanger left 7/29/24						
2627 HILLCREST AVE	41-20-254-006	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
2702 HILLCREST AVE	41-20-253-007	No restoration work needed; door hanger left 9/9/24						
2215 HILLS ST	41-17-228-020	No restoration work needed; door hanger left 7/23/24						
2521 HOFF ST	41-05-430-017	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
3402 HOGARTH AVE	40-23-158-025	Completed	9/6/2024	9/19/2024	9/6/2024	9/13/2024	9/19/2024	9/19/2024
3909 HOGARTH AVE	40-22-284-008	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
3715 HOLLY AVE	41-04-476-057	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
3833 HOLLY AVE	41-04-476-081	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024		
719 HUBBARD AVE	40-14-305-004	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
968 HUBBARD AVE	40-14-357-019	No restoration work needed; door hanger left 8/15/24						
988 HUBBARD AVE	40-14-357-024	No restoration work needed; door hanger left 8/15/24						
4314 HUCKLEBERRY LN	40-25-254-004	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
4405 HUCKLEBERRY LN	40-25-253-005	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1422 HUGHES AVE	40-23-131-036	No restoration work needed; door hanger left 8/14/24						
3308 HULL AVE	07-25-579-023	Completed	7/31/2024	7/31/2024			7/31/2024	7/31/2024
2405 HUMBOLDT AVE	40-02-401-027	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
620 HURON ST	41-30-177-021	No restoration work needed; door hanger left 7/17/24						
841 HURON ST	41-30-154-009	No restoration work needed; door hanger left 8/21/24						
1238 HURON ST	40-25-276-038	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1310 HURON ST	40-25-276-018	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1112 IDA AVE	40-13-356-005	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024

1405 ILLINOIS AVE	41-08-103-026	Soft Surface needed	9/19/2024	9/19/2024	9/19/2024		
1414 ILLINOIS AVE	41-08-105-004	No restoration work needed; door hanger left 8/19/24					
4510 INDUSTRIAL AVE	47-31-179-012	No restoration work needed; door hanger left 8/14/24					
818 INGLESIDE AVE	41-30-154-031	Completed					
821 INGLESIDE AVE	41-30-156-013	Completed	7/26/2024	7/26/2024		7/26/2024	7/26/2024
1404 IRENE AVE	40-23-210-007	No restoration work needed; door hanger left 7/29/24					
3015 IROQUOIS AVE	40-01-107-010	Completed	7/11/2024	7/11/2024		7/11/2024	7/11/2024
3114 IROQUOIS AVE	40-01-106-002	No restoration work needed; door hanger left 7/11/24					
3721 IVANHOE AVE	41-09-228-017	No restoration work needed; door hanger left 7/18/24					
3737 IVANHOE AVE	41-09-228-021	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
3802 IVANHOE AVE	41-09-231-001	No restoration work needed; door hanger left 7/18/24					
3818 IVANHOE AVE	41-09-231-005	Soft Surface needed	9/16/2024	9/16/2024	9/18/2024		
3821 IVANHOE AVE	41-09-229-017	No restoration work needed; door hanger left 7/18/24					
4019 JACQUE ST	40-15-429-002	No restoration work needed; door hanger left 7/29/24					
1417 JANE AVE	41-05-305-021	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1422 JANE AVE	41-05-307-006	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1425 JANE AVE	41-05-305-024	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1449 JANE AVE	41-05-305-030	No restoration work needed; door hanger left 7/18/24					
1452 JANE AVE	41-05-307-014	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1502 JANE AVE	41-05-308-001	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1546 JANE AVE	41-05-308-013	No restoration work needed; door hanger left 7/18/24					
1738 JANE AVE	41-05-333-011	No restoration work needed; door hanger left 7/18/24					
1826 JASMINE AVE	41-17-308-022	Completed	8/1/2024	8/12/2024	8/1/2024	8/8/2024	8/12/2024
3753 JOAL LN	47-33-476-044	Completed	7/17/2024	7/17/2024		7/17/2024	7/17/2024
955 JOHNSON AVE	40-15-487-002	No restoration work needed; door hanger left 7/29/24					
972 JOHNSON AVE	40-15-486-017	No restoration work needed; door hanger left 7/29/24			12/15/2022	12/22/2022	
2237 JOLIET ST	40-14-203-005	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
3905 JOYNER ST	40-15-434-008	Completed	7/29/2024	7/29/2024		7/29/2024	7/29/2024
1706 KANSAS AVE	41-08-185-002	Soft Surface needed	9/19/2024		9/19/2024	9/19/2024	
1725 KANSAS AVE	41-08-183-026	Completed	7/23/2024	7/23/2024		7/23/2024	7/23/2024
1709 KEARSLEY PK BLVD	41-08-176-002	Completed	9/3/2024	9/3/2024		9/3/2024	9/3/2024
2340 KELLAR AVE	40-02-309-010	No restoration work needed; door hanger left 9/5/24					
2414 KELLAR AVE	40-02-309-006	Soft Surface needed	9/12/2024		9/12/2024	9/16/2024	

2426 KELLAR AVE	40-02-309-004	Completed	9/11/2024	9/18/2024	9/11/2024	9/17/2024	9/18/2024	9/18/2024
2905 KELLAR AVE	40-02-109-029	Soft Surface needed	9/9/2024		9/9/2024	9/9/2024		
4207 KELLAR AVE	46-35-304-013	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
4208 KELLAR AVE	46-35-305-006	No restoration work needed; door hanger left 8/22/24						
4225 KELLAR AVE	46-35-304-010	Soft Surface needed	9/10/2024		9/10/2024	9/10/2024		
805 KENSINGTON AVE	41-08-384-011	No restoration work needed; door hanger left 7/23/24						
916 KENSINGTON AVE	41-17-128-019	No restoration work needed; door hanger left 7/23/24						
1010 KENSINGTON AVE	41-17-128-027	Completed	8/13/2024	9/3/2024	8/13/2024	8/29/2024	9/3/2024	9/3/2024
1025 KENSINGTON AVE	41-17-129-020	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1110 KENSINGTON AVE	41-17-133-021	Completed	8/8/2024	9/3/2024	8/8/2024	8/13/2024	9/3/2024	9/3/2024
1134 KENSINGTON AVE	41-17-133-027	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1137 KENSINGTON AVE	41-17-134-011	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1625 KENSINGTON AVE	41-17-180-012	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1602 KENT ST	41-17-451-012	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1606 KENT ST	41-17-451-013	No restoration work needed; door hanger left 7/25/24						
3535 KENT ST	41-16-403-026	No restoration work needed; door hanger left 7/25/24						
3622 KENT ST	41-16-452-012	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
3730 KENT ST	41-16-476-006	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
3736 KENT ST	41-16-476-007	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
1636 KENTUCKY AVE	41-08-180-001	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
2102 KENTUCKY AVE	41-08-253-013	Completed	6/20/2023	7/23/2024	6/20/2023	6/29/2023	7/23/2024	7/23/2024
3123 KIRKWOOD LN	40-02-126-041	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
3206 KIRKWOOD LN	40-02-127-001	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
3410 KLEINPELL ST	41-21-376-021	No restoration work needed; door hanger left 7/11/24; gravel drive						
3601 KLEINPELL ST	41-21-379-008	No restoration work needed; door hanger left 9/3/24						
3625 KLEINPELL ST	41-21-379-014	No restoration work needed; door hanger left 7/11/24; gravel drive						
923 KNAPP AVE	40-14-356-009	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
956 KNAPP AVE	40-14-362-009	No restoration work needed; door hanger left 7/29/24						
1115 KNAPP AVE	40-23-126-005	Completed	9/11/2024	9/18/2024	9/11/2024	9/12/2024	9/18/2024	9/18/2024
1217 KNAPP AVE	40-23-126-011	Completed	9/11/2024	9/18/2024	9/11/2024	9/13/2024	9/18/2024	9/18/2024
1326 KNAPP AVE	40-23-110-026	No restoration work needed; door hanger left 8/15/24						
1618 KNAPP AVE	40-23-157-015	No restoration work needed; door hanger left 8/30/24						
1714 KNAPP AVE	40-23-157-022	Completed	9/4/2024	9/19/2024	9/4/2024	9/13/2024	9/19/2024	9/19/2024

1214 KNIGHT AVE	40-23-127-025	Completed	9/4/2024	9/17/2024	9/4/2024	9/9/2024	9/17/2024	9/17/2024
1502 KNIGHT AVE	40-23-132-033	Completed	9/4/2024	9/17/2024	9/4/2024	9/5/2024	9/17/2024	9/17/2024
1522 KNIGHT AVE	40-23-132-039	Completed	9/4/2024	9/5/2024	9/4/2024	9/5/2024	9/19/2024	9/19/2024
1602 KNIGHT AVE	40-23-177-005	Completed	8/20/2024	8/20/2024			8/20/2024	8/20/2024
804 KUMMER ST	40-14-426-018	Hard surface needed	9/12/2024		9/12/2024		9/18/2024	9/18/2024
321 LAFAYETTE ST	41-08-404-005	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
413 LAFAYETTE ST	41-08-407-003	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
601 LAFAYETTE ST	41-08-451-011	Completed	7/23/2024	7/23/2024			7/23/2024	7/23/2024
1060 LAFAYETTE ST	41-17-201-013	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
2626 LONDON ST	40-02-180-006	No restoration work needed; door hanger left 8/22/24						
1105 LAPEER RD	41-18-276-001	Completed	9/17/2024	9/20/2024	9/17/2024	9/19/2024	9/20/2024	9/20/2024
1109 LAPEER RD	41-18-276-003	Soft Surface needed	9/17/2024		9/17/2024	9/20/2024		
1113 LAPEER RD	41-18-276-004	Soft Surface needed	9/17/2024		9/17/2024	9/20/2024		
1201 LAPEER RD	41-18-277-001	Completed	9/17/2024	9/20/2024	9/17/2024	9/19/2024	9/20/2024	9/20/2024
1305 LAPEER RD	41-18-280-002	Completed	9/3/2024	9/3/2024			9/3/2024	9/3/2024
1357 LAPEER RD	41-18-284-002	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1361 LAPEER RD	41-18-284-003	Completed	9/17/2024	9/20/2024	9/17/2024	9/19/2024	9/20/2024	9/20/2024
1409 LAPEER RD	41-18-285-004	Completed	9/17/2024	9/20/2024	9/17/2024	9/17/2024	9/20/2024	9/20/2024
1505 LAPEER RD	41-17-152-029	Completed	9/17/2024	9/20/2024	9/17/2024	9/17/2024	9/20/2024	9/20/2024
1511 LAPEER RD	41-17-152-023	Completed	9/17/2024	9/20/2024	9/17/2024	9/17/2024	9/20/2024	9/20/2024
1519 LAPEER RD	41-17-152-025	Completed	9/17/2024	9/20/2024	9/17/2024	9/17/2024	9/20/2024	9/20/2024
3201 LAPEER RD	41-16-301-013	Completed	8/20/2024	8/20/2024			8/20/2024	8/20/2024
3805 LARCHMONT ST	40-22-282-016	No restoration work needed; door hanger left 9/11/24						
3825 LARCHMONT ST	40-22-282-012	No restoration work needed; door hanger left 7/29/24						
1846 LAUREL OAK DR	40-25-152-052	Completed	7/22/2024	7/31/2024	7/22/2024	7/24/2024	7/31/2024	7/31/2024
1857 LAUREL OAK DR	40-25-153-044	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1485 LAVENDER AVE	40-11-129-016	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1502 LAVENDER AVE	40-11-128-014	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1552 LAVENDER AVE	40-11-126-014	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1601 LAVENDER AVE	40-02-380-030	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
1652 LAVENDER AVE	40-02-458-014	Completed	7/16/2024	7/16/2024			7/16/2024	7/16/2024
2113 LAWNSDALE AVE	40-02-452-022	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
2314 LAWNSDALE AVE	40-02-405-012	Soft Surface needed	9/9/2024		9/9/2024	9/9/2024		

2402 LAWDALE AVE	40-02-405-007	Soft Surface needed	9/9/2024		9/9/2024	9/9/2024		
2922 LAWDALE AVE	40-02-208-001	No restoration work needed; door hanger left 8/22/24						
3506 LAWDALE AVE	46-35-460-010	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
4109 LAWDALE AVE	46-35-407-027	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
4114 LAWDALE AVE	46-35-408-007	Completed	7/11/2024	7/11/2024			7/11/2024	7/11/2024
3302 LEITH ST	41-04-251-001	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
3601 LEITH ST	41-04-206-034	No restoration work needed; door hanger left 7/17/24						
3614 LEITH ST	41-04-251-021	No restoration work needed; door hanger left 7/17/24						
3733 LEITH ST	41-04-276-007	Completed	7/25/2024	7/31/2024	7/25/2024	7/29/2024	7/31/2024	7/31/2024
639 LELAND ST	41-30-131-005	No restoration work needed; door hanger left 7/26/24						
649 LELAND ST	41-30-131-002	No restoration work needed; door hanger left 7/26/24						
709 LELAND ST	41-30-130-011	Completed	10/6/2023	7/18/2024	10/6/2023	12/29/2023	7/18/2024	7/18/2024
714 LELAND ST	41-30-128-021	No restoration work needed; door hanger left 7/26/24						
729 LELAND ST	41-30-130-031	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
737 LELAND ST	41-30-130-005	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
834 LELAND ST	41-30-104-024	Completed	7/23/2024	7/31/2024	7/23/2024	7/24/2024	7/31/2024	7/31/2024
845 LELAND ST	41-30-106-009	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
932 LELAND ST	41-30-103-036	No restoration work needed; door hanger left 7/26/24						
936 LELAND ST	41-30-103-018	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
944 LELAND ST	41-30-103-016	Completed	7/26/2024	7/26/2024			7/26/2024	7/26/2024
1109 LELAND ST	40-25-231-006	Completed	7/18/2024	7/31/2024	7/22/2024	7/24/2024	7/31/2024	7/31/2024
5401 LESLIE DR	46-26-377-041	No restoration work needed; door hanger left 8/22/24						
511 LETA AVE	41-29-203-024	Completed	7/11/2024	7/19/2024	7/11/2024	7/19/2024	7/18/2024	7/18/2024
1713 LEVERN ST	41-08-226-020	Soft Surface needed	9/19/2024		9/19/2024			
3208 LEWIS ST	41-05-107-004	Completed	9/3/2024	9/3/2024			9/3/2024	9/3/2024
850 LEXINGTON AVE	41-19-153-008	No restoration work needed; door hanger left 7/25/24						
931 LEXINGTON AVE	41-19-155-009	Completed	7/25/2024	7/25/2024			7/25/2024	7/25/2024
1701 LIBERTY ST	41-18-435-010	Completed	8/1/2024	8/12/2024	8/1/2024	8/8/2024	8/12/2024	8/12/2024
1705 LIBERTY ST	41-18-435-011	Completed	8/1/2024	8/12/2024	8/1/2024	8/2/2024	8/12/2024	8/12/2024
1306 LILLIAN DR	46-26-252-050	No restoration work needed; door hanger left 8/23/24						
1322 LILLIAN DR	46-26-252-046	No restoration work needed; door hanger left 7/9/24						
1402 LILLIAN DR	46-26-252-045	Completed	7/9/2024	7/9/2024			7/9/2024	7/9/2024
1402 LINCOLN DR	40-23-229-015	No restoration work needed; door hanger left 7/29/24						

1425 LINCOLN DR	40-23-231-007	No restoration work needed; door hanger left 7/29/24					
1429 LINCOLN DR	40-23-231-008	No restoration work needed; door hanger left 7/29/24					
1437 LINCOLN DR	40-23-231-010	No restoration work needed; door hanger left 7/29/24					
1945 LINCOLN DR	40-24-152-021	No restoration work needed; door hanger left 7/29/24					
2001 LINCOLN DR	40-24-152-022	Completed	7/29/2024	7/29/2024		7/29/2024	7/29/2024
1514 LINWOOD AVE	41-17-176-005	Completed	7/24/2024	7/24/2024		7/24/2024	7/24/2024
1702 LINWOOD AVE	41-17-176-010	Completed	7/24/2024	7/24/2024		7/24/2024	7/24/2024
1305 LIPPINCOTT BLVD	41-17-380-029	Completed	7/24/2024	7/24/2024		7/24/2024	7/24/2024
3617 LIPPINCOTT BLVD	41-16-456-033	Completed	7/25/2024	7/25/2024		7/25/2024	7/25/2024
722 LOMITA AVE	47-31-102-007	No restoration work needed; door hanger left 7/29/24					
945 LOMITA AVE	47-31-126-041	No restoration work needed; door hanger left 7/29/24					
3712 LORRAINE AVE	41-09-234-003	Soft Surface needed	9/16/2024		9/16/2024	9/18/2024	
2309 LYMAN ST	41-06-431-018	No restoration work needed; door hanger left 7/18/24					
1709 LYNBROOK DR	40-25-177-011	No restoration work needed; door hanger left 7/26/24					
3809 LYNN CT	41-16-477-042	No restoration work needed; door hanger left 8/9/24					
3813 LYNN CT	41-16-477-043	Completed	8/9/2024	8/20/2024	8/9/2024	8/12/2024	8/20/2024
3528 LYNN ST	41-16-455-006	No restoration work needed; door hanger left 8/9/24					
3607 LYNN ST	41-16-454-029	No restoration work needed; door hanger left 8/9/24					
3608 LYNN ST	41-16-455-011	Completed	7/25/2024	7/25/2024		7/25/2024	7/25/2024
3619 LYNN ST	41-16-454-031	No restoration work needed; door hanger left 7/25/24					
909 LYON ST	40-12-405-018	No restoration work needed; house demo'd					
929 LYON ST	40-12-405-012	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
1116 LYON ST	40-12-258-008	Soft Surface needed	9/19/2024		9/19/2024	9/19/2024	
1518 LYON ST	40-12-129-018	No restoration work needed; door hanger left 8/30/24					
1619 LYON ST	40-12-128-030	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
1216 M L KING AVE	40-12-209-051	No restoration work needed; door hanger left 9/5/24					
1220 M L KING AVE	40-12-209-024	No restoration work needed; door hanger left 9/5/24					
1906 M L KING AVE	40-01-451-016	No restoration work needed; door hanger left 8/20/24					
2110 M L KING AVE	40-01-414-009	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024
3008 M L KING AVE	40-01-203-003	No restoration work needed; door hanger left 8/20/24					
3618 M L KING AVE	46-36-381-013	Completed	7/11/2024	7/11/2024		7/11/2024	7/11/2024
4321 M L KING AVE	46-36-179-032	Completed	9/3/2024	9/3/2024		9/3/2024	9/3/2024
6101 M L KING AVE	46-25-326-019	Completed	7/11/2024	7/11/2024		7/11/2024	7/11/2024

1302 MABEL AVE	41-06-477-001	No restoration work needed; door hanger left 7/18/24					
1422 MABEL AVE	41-05-351-007	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1513 MABEL AVE	41-05-308-020	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1622 MABEL AVE	41-05-376-007	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1658 MABEL AVE	41-05-376-017	Completed	7/18/2024	7/18/2024		7/18/2024	7/18/2024
1826 MABEL AVE	41-05-377-039	No restoration work needed; door hanger left 7/18/24					
1301 MACKIN RD	40-12-303-016	No restoration work needed; door hanger left 8/21/24					
2828 MACKIN RD	40-11-133-024	Completed	7/16/2024	7/16/2024		7/16/2024	7/16/2024
2840 MACKIN RD	40-11-133-020	Completed	7/16/2024	7/16/2024		7/16/2024	7/16/2024
2849 MACKIN RD	40-11-107-007	No restoration work needed; door hanger left 8/21/24					
2927 MACKIN RD	40-11-106-002	Soft Surface needed	9/12/2024		9/12/2024	9/12/2024	
3105 MACKIN RD	40-10-227-015	Soft Surface needed	9/12/2024		9/12/2024	9/12/2024	
3126 MACKIN RD	40-10-226-010	Soft Surface needed	9/12/2024		9/12/2024	9/12/2024	
3430 MACKIN RD	40-03-484-014	Soft Surface needed	9/12/2024		9/12/2024	9/12/2024	
2602 MACOMBER ST	41-08-432-002	Completed	7/23/2024	7/23/2024		7/23/2024	7/23/2024
802 MAJOR ST	41-30-156-026	Completed	7/22/2024	7/31/2024	7/22/2024	7/24/2024	7/31/2024
806 MAJOR ST	41-30-156-025	Completed	7/22/2024	8/9/2024	7/22/2024	8/8/2024	8/9/2024
2827 MALLERY ST	40-11-127-013	No restoration work needed; door hanger left 7/16/24					
2942 MALLERY ST	40-02-354-018	Completed	7/16/2024	7/16/2024		7/16/2024	7/16/2024
916 MANN AVE	40-14-353-014	No restoration work needed; door hanger left 8/15/24					
939 MANN AVE	40-14-354-014	No restoration work needed; door hanger left 8/15/24					
1213 MANN AVE	40-23-104-012	Completed	9/11/2024	9/19/2024	9/11/2024	9/19/2024	9/18/2024
1313 MANN AVE	40-23-109-005	No restoration work needed; door hanger left 7/29/24					
1322 MANN AVE	40-23-108-018	Completed	8/12/2024	8/12/2024		8/12/2024	8/12/2024
1325 MANN AVE	40-23-109-008	No restoration work needed; door hanger left 9/6/24					
1326 MANN AVE	40-23-108-019	No restoration work needed; door hanger left 9/6/24					
1402 MANN AVE	40-23-108-020	No restoration work needed; door hanger left 9/5/24					
1409 MANN AVE	40-23-109-011	No restoration work needed; door hanger left 8/30/24					
1310 MAPLEWOOD AVE	41-08-212-010	Completed	7/23/2024	7/23/2024		7/23/2024	7/23/2024
5301 MARJA ST	46-26-453-031	Completed	7/11/2024	7/11/2024		7/11/2024	7/11/2024
3510 MARMION AVE	41-09-205-002	Completed	9/18/2024	9/18/2024		9/18/2024	9/18/2024
3715 MARMION AVE	41-09-226-012	No restoration work needed; door hanger left 8/29/24					
507 MARQUETTE ST	40-11-352-015	Completed	9/13/2024	9/13/2024	9/13/2024	9/13/2024	Not needed

2002 MARSHALL ST	47-32-455-032	No restoration work needed; door hanger left 7/23/24						
313 MARY ST	40-12-203-019	No restoration work needed; door hanger left 8/18/24						
2112 MARYLAND AVE	41-05-259-016	Completed	9/3/2024	9/3/2024		9/3/2024	9/3/2024	
2611 MARYLAND AVE	41-05-284-014	Completed	7/23/2024	7/23/2024		7/23/2024	7/23/2024	
3151 MARYLAND AVE	41-04-178-038	No restoration work needed; door hanger left 7/17/24						
1632 MASON ST	40-12-128-009	No restoration work needed; door hanger left 8/18/24						
3426 MASON ST	46-36-382-006	No restoration work needed; door hanger left 8/21/24						
3427 MASON ST	46-36-376-040	Completed	9/4/2024	9/4/2024		9/4/2024	9/4/2024	
624 MAXINE ST	41-08-377-004	No restoration work needed; door hanger left 8/8/24						
638 MAXINE ST	41-08-377-006	No restoration work needed; door hanger left 7/23/24						
814 MAXINE ST	41-08-381-005	Completed	7/23/2024	7/23/2024		7/23/2024	7/23/2024	
820 MAXINE ST	41-08-381-007	Completed	7/23/2024	7/23/2024		7/23/2024	7/23/2024	
922 MAXINE ST	41-17-126-018	Completed						
1021 MAXINE ST	41-17-127-015	Completed	8/7/2024	8/29/2024	8/7/2024	8/29/2024	8/20/2024	8/20/2024
1301 MAXINE ST	41-17-132-011	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
1315 MAXINE ST	41-17-132-014	Completed	8/7/2024	8/29/2024	8/7/2024	8/29/2024	8/20/2024	8/20/2024
1318 MAXINE ST	41-17-131-023	Completed	8/7/2024	9/3/2024	8/7/2024	8/20/2024	9/3/2024	9/3/2024
2013 MAYBURY AVE	41-17-381-004	Completed	8/5/2024	8/13/2024	8/5/2024	8/12/2024	8/13/2024	8/13/2024
2234 MAYBURY AVE	41-20-131-042	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
506 MC ARAS CT	40-13-106-010	Completed	9/3/2024	9/18/2024	9/3/2024	9/3/2024	9/18/2024	9/18/2024
2049 MC AVOY ST	41-17-456-017	Completed	8/9/2024	9/10/2024	8/9/2024	8/12/2024	9/10/2024	9/10/2024
3226 MC CLURE AVE	41-04-126-023	Completed	8/19/2024	9/16/2024	8/19/2024	8/21/2024	9/16/2024	9/16/2024
526 MC KEIGHAN AVE	41-29-257-006	Completed	8/20/2024	9/10/2024	8/20/2024	8/26/2024	9/10/2024	9/10/2024
913 MC KEIGHAN AVE	41-29-256-036	No restoration work needed; door hanger left 8/10/24						
1822 MC PHAIL ST	41-17-428-019	No restoration work needed; door hanger left 8/10/24						
1930 MC PHAIL ST	41-17-477-017	Completed	8/9/2024	9/10/2024	8/9/2024	8/9/2024	9/10/2024	9/10/2024
2018 MC PHAIL ST	41-17-480-018	No restoration work needed; door hanger left 8/10/24						
935 MC QUEEN ST	40-14-380-010	Completed	7/18/2024	9/9/2024	7/18/2024	8/8/2024	9/9/2024	9/9/2024
3113 MENOMINEE AVE	41-20-430-014	No restoration work needed; door hanger left 8/10/24						
4135 MENTON AVE	41-29-178-005	Soft Surface needed	8/20/2024		8/20/2024	8/26/2024	9/9/2024	9/9/2024
4214 MENTON AVE	41-29-177-044	Completed	8/20/2024	9/9/2024	8/20/2024	8/26/2024	9/9/2024	9/9/2024
1650 MILBOURNE AVE	40-11-226-017	No restoration work needed; door hanger left 7/29/24						
2239 MILBOURNE AVE	40-02-426-023	No restoration work needed; door hanger left 7/29/24						

3301 MILBOURNE AVE	40-02-226-021	No restoration work needed; door hanger left 7/29/24						
3602 MILBOURNE AVE	46-35-482-004	No restoration work needed; door hanger left 7/29/24						
4018 MILBOURNE AVE	46-35-429-017	Completed	7/23/2024	9/17/2024	7/23/2024	7/31/2024	9/17/2024	9/17/2024
2204 MILLER RD	40-23-232-026	Completed	7/17/2024	9/9/2024	7/17/2024	7/23/2024	9/9/2024	9/9/2024
2306 MILLER RD	40-23-231-029	No restoration work needed; door hanger left 7/29/24						
2810 MILLER RD	40-23-184-023	No restoration work needed; door hanger left 7/29/24						
4629 MILTON DR	41-29-152-029	Soft Surface needed	8/20/2024		8/20/2024	8/26/2024		
2106 MISSOURI AVE	41-08-251-049	No restoration work needed; door hanger left 8/12/24						
2402 MISSOURI AVE	41-08-276-001	No restoration work needed; door hanger left 8/20/24						
2430 MISSOURI AVE	41-08-276-008	Completed	8/9/2024	9/10/2024	8/9/2024	8/21/2024	9/10/2024	9/10/2024
2601 MISSOURI AVE	41-08-238-014	Completed	7/25/2024	7/31/2024	7/25/2024	7/29/2024	7/31/2024	7/31/2024
1518 MONTANA AVE	41-05-110-005	No restoration work needed; door hanger left 8/28/24						
1529 MONTANA AVE	41-05-108-021	No restoration work needed; door hanger left 8/28/24						
1817 MONTANA AVE	41-05-133-044	Completed	8/19/2024	9/16/2024	8/19/2024	9/3/2024	9/16/2024	9/16/2024
1623 MONTCLAIR AVE	41-08-378-024	No restoration work needed; door hanger left 8/10/24						
1909 MONTEITH ST	40-14-229-015	Soft Surface needed	7/17/2024		7/17/2024	7/18/2024		
1921 MONTEITH ST	40-14-229-012	Completed	7/17/2024	7/17/2024	7/17/2024	7/17/2024	Turf was established	
1922 MONTEITH ST	40-14-228-031	Completed	8/1/2024	9/18/2024	8/1/2024	8/8/2024	9/18/2024	9/18/2024
2008 MONTEITH ST	40-14-228-028	Completed	7/19/2023	7/17/2024	7/17/2024	7/17/2024	7/19/2023	7/19/2023
2101 MONTEITH ST	40-14-202-009	No restoration work needed; door hanger left 8/28/24						
2107 MONTEITH ST	40-14-202-008	Completed	7/17/2024	9/18/2024	7/17/2024	8/8/2024	9/18/2024	9/18/2024
2215 MONTEITH ST	40-14-202-002	No restoration work needed; door hanger left 7/29/24						
2308 MONTEITH ST	40-11-458-018	Completed	7/19/2023	7/17/2024	7/17/2024	7/17/2024	7/19/2023	7/19/2023
1550 MONTERAY AVE	40-23-254-014	No restoration work needed; door hanger left 7/29/24						
2006 MOUNTAIN AVE	41-08-459-012	No restoration work needed; door hanger left 8/6/24						
2014 MOUNTAIN AVE	41-08-459-014	No restoration work needed; door hanger left 8/6/24						
2102 MOUNTAIN AVE	41-08-459-015	No restoration work needed; door hanger left 8/10/24						
2201 MOUNTAIN AVE	41-08-481-016	No restoration work needed; door hanger left 8/10/24						
2215 MOUNTAIN AVE	41-08-481-020	No restoration work needed; door hanger left 8/10/24						
2224 MOUNTAIN AVE	41-08-483-005	No restoration work needed; door hanger left 8/10/24						
2405 MOUNTAIN AVE	41-08-481-030	No restoration work needed; door hanger left 8/10/24						
2522 MOUNTAIN AVE	41-08-484-007	No restoration work needed; door hanger left 8/10/24						
2617 MOUNTAIN AVE	41-08-482-021	No restoration work needed; door hanger left 8/28/24						

2526 MT ELLIOTT AVE	40-02-284-010	Completed	7/31/2024	7/31/2024	7/31/2024	7/31/2024	Not needed	
2723 MT ELLIOTT AVE	40-02-279-026	Completed	8/8/2024	9/17/2024	8/8/2024	8/8/2024	9/17/2024	9/17/2024
1406 MULBERRY LN	40-25-202-047	No restoration work needed; door hanger left 8/28/24						
2058 N AVERILL AVE	41-04-455-003	Completed	7/30/2024	7/30/2024	7/30/2024	7/30/2024	Not needed	
2062 N AVERILL AVE	41-04-455-002	No restoration work needed	8/29/2023	8/8/2024	8/29/2023	8/8/2024	12/20/2023	12/20/2023
2117 N AVERILL AVE	41-04-380-025	No restoration work needed; door hanger left 8/12/24						
2207 N AVERILL AVE	41-04-377-021	No restoration work needed; door hanger left 8/12/24						
2211 N AVERILL AVE	41-04-377-020	No restoration work needed; door hanger left 8/12/24						
1401 N BALLENGER HWY	40-11-104-028	No restoration work needed; door hanger left 7/29/24						
1801 N BALLENGER HWY	40-02-354-026	Completed	7/25/2024	8/9/2024	7/25/2024	8/8/2024	8/9/2024	8/9/2024
902 N CHEVROLET AVE	40-11-455-023	Completed	8/1/2024	9/18/2024	8/1/2024	8/8/2024	9/18/2024	9/18/2024
1401 N CHEVROLET AVE	40-11-253-024	No restoration work needed; door hanger left 8/12/24						
1601 N CHEVROLET AVE	40-11-229-033	Completed	7/30/2024	9/17/2024	7/30/2024	8/8/2024	9/17/2024	9/17/2024
1421 N DEXTER ST	41-09-210-008	Completed	8/19/2024	9/10/2024	8/19/2024	8/21/2024	9/10/2024	9/10/2024
2302 N FRANKLIN AVE	41-05-406-018	No restoration work needed; door hanger left 8/12/24						
3718 N FRANKLIN AVE	47-32-454-031	No restoration work needed; door hanger left 8/28/24						
1633 N GRAND TRAVERSE	40-12-106-027	No restoration work needed; door hanger left 7/29/24						
816 N STEVENSON ST	40-12-377-004	No restoration work needed; door hanger left 8/28/24						
3018 N STEVENSON ST	40-10-232-015	Soft Surface needed	7/24/2024		7/24/2024	7/31/2024		
1705 N VERNON AVE	41-08-203-031	Completed	8/19/2024	9/10/2024	8/19/2024	8/21/2024	9/10/2024	9/10/2024
2007 N VERNON AVE	41-05-457-016	Soft Surface needed	8/19/2024		8/19/2024	8/21/2024		
2208 N VERNON AVE	41-05-411-009	Completed	8/19/2024	9/10/2024	8/19/2024	9/3/2024	9/10/2024	9/10/2024
2960 NATHAN AVE	47-33-353-014	Completed	7/30/2024	7/30/2024	7/30/2024	7/30/2024	Not needed	
2100 NEBRASKA AVE	41-08-255-014	Soft Surface needed	7/31/2024		7/31/2024	7/31/2024		
2606 NEBRASKA AVE	41-08-282-006	No restoration work needed; door hanger left 8/29/24						
1101 NELSON ST	41-07-201-059	No restoration work needed; door hanger left 8/29/24						
1805 NEW YORK AVE	41-05-327-031	No restoration work needed; door hanger left 8/29/24						
2202 NOLEN DR	40-14-252-027	No restoration work needed; door hanger left 8/29/24						
3110 NORWOOD DR	40-14-328-022	No restoration work needed; door hanger left 7/29/24						
3218 NORWOOD DR	40-14-328-011	No restoration work needed; door hanger left 8/29/24						
3314 NORWOOD DR	40-14-160-022	Soft Surface needed	7/18/2024		7/18/2024	7/19/2024		
3315 NORWOOD DR	40-14-304-010	Soft Surface needed	7/18/2024		7/18/2024	7/19/2024		
3628 NORWOOD DR	40-14-155-030	Soft Surface needed	7/18/2024		7/18/2024	8/8/2024		

2534 PADUCAH ST	40-11-376-027	No restoration work needed; door hanger left 7/29/24						
2547 PADUCAH ST	40-11-377-010	Hard surface needed 9/18/2024				9/18/2024	9/18/2024	
326 PAGE ST	40-12-203-010	No restoration work needed; door hanger left 7/29/24						
401 PAGE ST	40-01-485-013	No restoration work needed; door hanger left 7/29/24						
425 PAGE ST	40-01-485-020	Completed 8/8/2023 7/31/2024	7/31/2024	7/31/2024	8/8/2023	8/8/2023		
3911 PARK FOREST DR	40-25-104-006	No restoration work needed; door hanger left 8/23/24						
3914 PARK FOREST DR	40-25-101-076	No restoration work needed; door hanger left 8/23/24						
4106 PARK FOREST DR	40-25-101-032	No restoration work needed; door hanger left 8/23/24						
1601 PARK ST	41-18-436-043	No restoration work needed; door hanger left 8/23/24						
1720 PARK ST	41-18-435-025	Completed 7/30/2024 8/9/2024	7/30/2024	8/7/2024	8/9/2024	8/9/2024		
3340 PARKSIDE DR	40-23-351-018	No restoration work needed; door hanger left 8/29/24						
619 PARTRIDGE ST	41-19-132-007	No restoration work needed; door hanger left 9/3/24						
202 PEER AVE	41-19-427-001	Completed 7/17/2024 7/31/2024	7/17/2024	7/26/2024	7/31/2024	7/31/2024		
1935 PENBROOK LN	40-25-104-011	No restoration work needed; door hanger left 9/3/24						
3117 PENCOMBE PL	40-14-180-014	Soft Surface needed 7/16/2024	7/16/2024	7/31/2024				
3201 PENCOMBE PL	40-14-180-010	No restoration work needed; door hanger left 7/29/24						
3312 PENCOMBE PL	40-14-177-017	No restoration work needed; door hanger left 7/29/24						
4429 PENGELLY RD	41-29-151-065	No restoration work needed; door hanger left 8/23/24						
4513 PENGELLY RD	41-29-151-051	No restoration work needed; door hanger left 9/3/24						
913 PERRY ST	40-11-482-013	No restoration work needed; door hanger left 7/29/24						
916 PERRY ST	40-14-226-001	Completed 7/16/2024 9/18/2024	7/16/2024	7/17/2024	9/18/2024	9/18/2024		
962 PERRY ST	40-11-481-004	Completed 7/16/2024 9/18/2024	7/16/2024	7/18/2024	9/18/2024	9/18/2024		
970 PERRY ST	40-11-481-002	No restoration work needed; door hanger left 7/29/24						
1017 PERSHING ST	40-13-359-008	No restoration work needed; door hanger left 7/29/24						
1202 PERSHING ST	40-13-362-007	Completed 7/19/2024 9/9/2024	7/19/2024	9/9/2024	9/9/2024	9/9/2024		
916 PETTIBONE AVE	41-19-355-030	No restoration work needed; door hanger left 9/3/24						
1016 PETTIBONE AVE	40-24-481-035	No restoration work needed; door hanger left 8/15/24						
1210 PETTIBONE AVE	40-24-480-030	No restoration work needed; door hanger left 8/15/24						
1313 PETTIBONE AVE	40-24-482-031	No restoration work needed; door hanger left 8/15/24						
1902 PINGREE AVE	41-17-479-001	No restoration work needed; door hanger left 8/23/24						
2016 PINGREE AVE	41-17-480-029	No restoration work needed; door hanger left 8/23/24						
3743 PITKIN AVE	41-09-230-028	No restoration work needed; door hanger left 8/23/24						
2518 PLAINFIELD AVE	47-32-234-020	Completed 8/8/2024 8/8/2024	8/8/2024	8/8/2024	Not needed			

2818 PLAINFIELD AVE	47-33-105-011	No restoration work needed; door hanger left 9/3/24						
1247 POPLAR ST	41-07-282-035	Completed	9/3/2024	9/10/2024	9/3/2024	9/4/2024	9/10/2024	9/10/2024
1251 POPLAR ST	41-07-282-036	No restoration work needed; door hanger left 7/29/24						
1369 POPLAR ST	41-07-284-018	Completed	9/3/2024	9/3/2024	9/3/2024	9/3/2024	Not needed	
1905 PROCTOR AVE	40-02-457-016	Completed	7/30/2024	9/17/2024	7/30/2024	8/8/2024	9/17/2024	9/17/2024
3209 PROCTOR AVE	40-02-204-018	No restoration work needed; door hanger left 7/29/24						
729 PROSPECT ST	40-12-384-017	No restoration work needed; door hanger left 9/3/24						
1517 PROSPECT ST	40-12-304-004	Soft Surface needed	7/31/2024		7/31/2024	7/31/2024		
2710 PROSPECT ST	40-11-176-021	No restoration work needed; door hanger left 7/29/24						
2729 PROSPECT ST	40-11-177-002	No restoration work needed; door hanger left 7/29/24						
3422 RACE ST	46-35-485-011	No restoration work needed; door hanger left 7/29/24						
3609 RACE ST	46-35-484-016	No restoration work needed; door hanger left 7/29/24						
2112 RADCLIFFE AVE	40-24-104-007	No restoration work needed; door hanger left 7/29/24						
2115 RADCLIFFE AVE	40-24-106-006	No restoration work needed; door hanger left 7/29/24						
2208 RADCLIFFE AVE	40-24-104-004	No restoration work needed; door hanger left 7/29/24						
1606 RAMSAY BLVD	40-24-105-003	No restoration work needed; door hanger left 7/29/24						
1818 RAMSAY BLVD	40-24-106-014	No restoration work needed; door hanger left 7/29/24						
1901 RAMSAY BLVD	40-24-152-003	No restoration work needed; door hanger left 7/29/24						
1510 RANDY CT	46-26-403-008	No restoration work needed; door hanger left 7/29/24						
1909 RASKOB ST	40-11-431-011	No restoration work needed; door hanger left 7/29/24						
1912 RASKOB ST	40-11-430-027	No restoration work needed; door hanger left 7/29/24						
2005 RASKOB ST	40-11-431-007	No restoration work needed; door hanger left 7/29/24						
2202 RASKOB ST	40-11-405-037	No restoration work needed; door hanger left 7/29/24						
2213 RASKOB ST	40-11-406-016	No restoration work needed; door hanger left 9/3/24						
2317 RASKOB ST	40-11-406-008	No restoration work needed; door hanger left 7/29/24						
2501 RASKOB ST	40-11-402-003	Soft Surface needed	7/23/2024		7/23/2024	7/24/2024		
2612 RASKOB ST	40-11-183-033	No restoration work needed; door hanger left 9/3/24						
2648 RASKOB ST	40-11-183-022	No restoration work needed; door hanger left 7/29/24						
2932 RASKOB ST	40-11-155-012	Completed	7/23/2024	9/18/2024	7/23/2024	7/24/2024	9/18/2024	9/18/2024
1401 RASPBERRY LN	40-25-255-028	No restoration work needed; door hanger left 9/3/24						
3914 RED ARROW RD	41-29-104-013	No restoration work needed; door hanger left 9/3/24						
2426 REID ST	40-14-458-022	Completed	7/18/2024	9/9/2024	7/18/2024	8/8/2024	9/9/2024	9/9/2024
2434 REID ST	40-14-458-021	No restoration work needed; door hanger left 7/29/24						

2314 S GRAND TRAVERSE	41-19-133-016	No restoration work needed; door hanger left 8/20/24						
3012 S GRAND TRAVERSE	41-19-333-037	No restoration work needed; door hanger left 8/20/24						
3912 S GRAND TRAVERSE	41-30-129-023	No restoration work needed; door hanger left 8/20/24						
4108 S GRAND TRAVERSE	41-30-133-025	No restoration work needed; door hanger left 8/15/24						
701 S MEADE ST	41-08-485-021	No restoration work needed; door hanger left 8/9/24						
1910 SANTA BARBARA DR	46-35-176-026	Completed	7/31/2024	8/29/2024	7/31/2024	8/29/2024	Not needed	
2007 SANTA BARBARA DR	46-35-177-026	No restoration work needed; door hanger left 7/29/24						
2210 SANTA BARBARA DR	46-35-154-039	No restoration work needed; door hanger left 7/29/24						
2314 SANTA BARBARA DR	46-35-154-031	No restoration work needed; door hanger left 7/29/24						
921 SCOTT ST	40-13-426-005	No restoration work needed; door hanger left 8/22/24						
1718 SENECA ST	40-02-357-001	No restoration work needed; door hanger left 8/22/24						
2201 SENECA ST	40-02-306-050	Completed	8/27/2024	9/17/2024	8/27/2024	9/11/2024	9/17/2024	9/17/2024
3006 SENECA ST	40-02-109-009	Completed	8/30/2024	9/16/2024	8/30/2024	9/3/2024	9/16/2024	9/16/2024
311 SEVENTH AVE	40-12-405-011	No restoration work needed; house demo'd						
320 SEVENTH AVE	40-12-402-029	No restoration work needed; house demo'd						
2018 SEYMOUR ST	41-17-456-020	Completed	7/24/2024	7/24/2024			7/24/2024	7/24/2024
3017 SHAWNEE AVE	41-20-428-009	Completed	9/3/2024	9/10/2024	9/3/2024	9/4/2024	9/10/2024	9/10/2024
602 SHERMAN AVE	46-25-437-001	No restoration work needed; door hanger left 8/22/24						
3322 SHERWOOD DR	40-14-179-011	No restoration work needed; door hanger left 8/21/24						
3509 SHERWOOD DR	40-14-159-003	No restoration work needed; door hanger left 8/21/24						
3763 SHERWOOD DR	40-14-154-009	No restoration work needed; door hanger left 8/29/24						
728 SIMCOE AVE	41-19-330-017	No restoration work needed; door hanger left 8/21/24						
741 SIMCOE AVE	41-19-332-007	No restoration work needed; door hanger left 8/21/24						
750 SIMCOE AVE	41-19-330-012	No restoration work needed; door hanger left 8/21/24						
839 SIMCOE AVE	41-19-308-003	No restoration work needed; door hanger left 8/21/24						
1125 SIMCOE AVE	40-24-429-048	No restoration work needed; door hanger left 8/21/24						
1138 SIMCOE AVE	40-24-428-020	No restoration work needed; door hanger left 8/21/24						
2005 SLOAN ST	40-11-476-004	No restoration work needed; door hanger left 8/21/24						
2310 SLOAN ST	40-11-406-032	No restoration work needed; house demo'd 8/21/24						
2313 SLOAN ST	40-11-407-010	No restoration work needed; door hanger left 8/21/24						
2613 SLOAN ST	40-11-327-015	No restoration work needed; door hanger left 8/21/24						
2617 SLOAN ST	40-11-327-014	No restoration work needed; door hanger left 8/21/24						
2621 SLOAN ST	40-11-327-013	No restoration work needed; door hanger left 8/21/24						

2716 SLOAN ST	40-11-184-029	No restoration work needed; door hanger left 8/21/24						
923 SOMERSET LN	41-16-228-006	No restoration work needed; door hanger left 8/22/24						
931 SOMERSET LN	41-16-228-008	No restoration work needed; door hanger left 8/22/24						
936 SOMERSET LN	41-16-227-026	No restoration work needed; door hanger left 8/22/24						
1001 SOMERSET LN	41-16-228-009	Completed	8/28/2024	9/10/2024	8/28/2024	8/30/2024	9/10/2024	9/10/2024
1002 SOMERSET LN	41-16-227-027	Completed	8/28/2024	9/10/2024	8/28/2024	8/30/2024	9/10/2024	9/10/2024
1207 SOMERSET LN	41-16-229-020	Completed	8/28/2024	9/10/2024	8/28/2024	9/4/2024	9/10/2024	9/10/2024
1237 SOMERSET LN	41-16-229-030	No restoration work needed; door hanger left 8/22/24						
1018 SOUTH DR	40-13-364-011	No restoration work needed; door hanger left 9/4/24						
1002 SOUTHLAWN AVE	41-29-228-006	No restoration work needed; door hanger left 9/3/24						
906 SPENCER ST	41-06-127-014	No restoration work needed; door hanger left 9/4/24						
702 ST CLAIR ST	40-14-277-003	No restoration work needed; door hanger left 9/4/24						
1951 STANFORD AVE	41-17-353-003	No restoration work needed; door hanger left 9/3/24						
2113 STANFORD AVE	41-20-104-006	No restoration work needed; door hanger left 9/3/24						
2201 STARKWEATHER ST	41-04-453-026	No restoration work needed; door hanger left 8/22/24						
3601 STERLING ST	46-35-458-022	No restoration work needed; door hanger left 8/22/24						
101 STOCKDALE ST	40-12-126-017	Completed	8/29/2024	8/29/2024	8/29/2024	8/29/2024	Not needed	
211 STOCKDALE ST	40-12-126-007	Completed	8/29/2024	8/29/2024	8/29/2024	8/29/2024	Not needed	
511 STOCKDALE ST	40-12-101-013	No restoration work needed; door hanger left 8/22/24						
701 STOCKDALE ST	40-11-227-020	No restoration work needed; door hanger left 8/22/24						
812 STOCKDALE ST	40-02-482-021	No restoration work needed; door hanger left 8/22/24						
1122 STOCKER AVE	40-23-104-019	No restoration work needed; door hanger left 9/4/24						
1705 STOCKER AVE	40-23-157-009	No restoration work needed; door hanger left 9/4/24						
714 STOCKTON ST	40-13-286-022	Completed	7/25/2024	8/8/2024	7/25/2024	8/8/2024	7/31/2024	7/31/2024
1501 STOCKTON ST	41-18-379-012	No restoration work needed; door hanger left 9/3/24						
1422 STONE ST	40-12-179-005	Completed	8/27/2024	9/17/2024	8/27/2024	9/11/2024	9/17/2024	9/17/2024
2004 STONEY BROOK CT	40-25-127-025	No restoration work needed; door hanger left 8/22/24						
3615 SUNRIDGE DR	47-33-376-096	Completed	8/28/2024	9/16/2024	8/28/2024	8/30/2024	9/16/2024	9/16/2024
3710 SUNRIDGE DR	47-33-377-026	No restoration work needed; door hanger left 8/22/24						
5215 SUSAN ST	46-26-455-036	No restoration work needed; door hanger left 9/4/24						
5329 SUSSEX DR	46-26-379-017	No restoration work needed; door hanger left 9/4/24						
2121 SWAYZE ST	40-14-486-015	No restoration work needed; door hanger left 9/4/24						
2202 SWAYZE ST	40-14-484-033	No restoration work needed; door hanger left 9/4/24						

2522 SWAYZE ST	40-23-202-011	No restoration work needed; door hanger left 9/4/24						
2618 SWAYZE ST	40-23-201-016	Completed	8/20/2024	9/9/2024	8/20/2024	9/9/2024	9/9/2024	
2641 SWAYZE ST	40-23-203-002	Completed	8/29/2024	8/29/2024	8/29/2024	8/29/2024	Not needed	
859 TACKEN ST	40-15-432-002	No restoration work needed; door hanger left 9/4/24						
866 TACKEN ST	40-15-431-011	No restoration work needed; door hanger left 9/4/24						
874 TACKEN ST	40-15-433-007	No restoration work needed; door hanger left 9/3/24						
964 TACKEN ST	40-15-454-025	Soft Surface needed	8/21/2024		8/21/2024	8/30/2024		
1031 TACKEN ST	40-15-483-001	Completed	7/29/2024	7/29/2024			7/29/2024	7/29/2024
1052 TACKEN ST	40-15-457-012	No restoration work needed; door hanger left 8/22/24						
1714 TACOMA ST	41-19-128-010	No restoration work needed; door hanger left 8/22/24						
1856 TEBO ST	41-16-329-030	No restoration work needed; door hanger left 8/22/24						
1910 TEBO ST	41-16-378-019	No restoration work needed; door hanger left 8/22/24						
1928 TEBO ST	41-16-378-023	No restoration work needed; door hanger left 8/22/24						
1941 TEBO ST	41-16-379-010	No restoration work needed; door hanger left 8/22/24						
2006 TEBO ST	41-16-378-029	No restoration work needed; door hanger left 8/22/24						
2210 THOM ST	41-05-252-004	No restoration work needed; door hanger left 8/22/24						
2218 THOM ST	41-05-252-006	No restoration work needed; door hanger left 8/22/24						
3137 THOM ST	41-04-130-065	No restoration work needed; door hanger left 9/3/24						
3138 THOM ST	41-04-176-035	No restoration work needed; door hanger left 8/22/24						
804 THOMSON ST	41-18-207-022	No restoration work needed; door hanger left 8/22/24						
755 TILDEN ST	47-31-305-029	No restoration work needed; door hanger left 8/29/24						
1820 TIMBERLANE DR	40-24-380-004	No restoration work needed; door hanger left 9/3/24						
2427 TORRANCE ST	41-05-431-036	Completed	8/27/2024	9/10/2024	8/27/2024	8/29/2024	9/10/2024	9/10/2024
2428 TORRANCE ST	41-05-432-017	No restoration work needed; could not leave door hanger due to dog in the yard 8/22/24						
2433 TORRANCE ST	41-05-431-035	Completed	9/10/2024	9/10/2024			9/10/2024	9/10/2024
2525 TORRANCE ST	41-05-431-028	No restoration work needed; door hanger left 8/22/24						
2526 TORRANCE ST	41-05-432-007	Completed	8/27/2024	9/10/2024	8/27/2024	8/29/2024	9/10/2024	9/10/2024
2601 TORRANCE ST	41-05-431-025	No restoration work needed; door hanger left 8/22/24						
3002 TRUMBULL AVE	40-02-130-003	No restoration work needed; door hanger left 8/22/24						
4212 TRUMBULL AVE	46-35-331-004	No restoration work needed; door hanger left 8/22/24						
2532 TYRONE ST	40-11-377-029	No restoration work needed; door hanger left 9/4/24						
715 VERMILYA AVE	41-19-378-012	No restoration work needed; door hanger left 9/4/24						
1326 VERMILYA AVE	40-24-476-018	No restoration work needed; door hanger left 9/4/24						

705 VICTORIA AVE	41-19-334-017	No restoration work needed; door hanger left 8/26/24						
1019 VICTORIA AVE	40-24-430-014	No restoration work needed; door hanger left 8/26/24						
1034 VICTORIA AVE	40-24-429-032	No restoration work needed; door hanger left 8/26/24						
1136 VICTORIA AVE	40-24-429-020	No restoration work needed; door hanger left 8/26/24						
902 VINCENT AVE	40-12-309-005	No restoration work needed; door hanger left 8/26/24						
916 VOSBURG ST	40-14-476-031	No restoration work needed; door hanger left 8/26/24						
514 W ALMA AVE	46-25-106-015	No restoration work needed; door hanger left 8/26/24						
401 W AUSTIN AVE	46-25-158-016	No restoration work needed; door hanger left 8/26/24						
426 W BAKER ST	40-01-158-005	No restoration work needed; door hanger left 8/26/24						
515 W BAKER ST	40-01-159-009	No restoration work needed; door hanger left 9/17/24						
317 W BISHOP AVE	46-36-177-013	No restoration work needed; door hanger left 8/26/24						
525 W BISHOP AVE	46-36-152-044	No restoration work needed; door hanger left 8/26/24						
305 W BUNDY AVE	46-25-126-030	No restoration work needed; door hanger left 8/26/24						
613 W BUNDY AVE	46-25-103-010	No restoration work needed; door hanger left 8/26/24						
637 W BUNDY AVE	46-25-103-003	No restoration work needed; door hanger left 8/26/24						
325 W CARPENTER RD	46-25-126-064	Soft Surface needed	8/27/2024		8/27/2024	8/29/2024		
608 W COURT ST	40-13-286-041	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
1533 W COURT ST	40-13-376-008	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
1605 W COURT ST	40-13-376-007	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
1631 W COURT ST	40-13-376-001	No restoration work needed; door hanger left 8/21/24						
1632 W COURT ST	40-13-328-045	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
1701 W COURT ST	40-13-364-004	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
1715 W COURT ST	40-13-364-002	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
1936 W COURT ST	40-13-302-004	No restoration work needed; door hanger left 8/21/24						
2201 W COURT ST	40-14-476-016	Completed	10/24/2023	12/5/2023	10/24/2023	12/5/2023	Turf established	
2455 W COURT ST	40-14-453-011	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
2477 W COURT ST	40-14-453-013	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
2489 W COURT ST	40-14-453-003	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
2493 W COURT ST	40-14-453-002	Completed	8/29/2024	9/18/2024	8/29/2024	9/17/2024	9/18/2024	9/18/2024
2605 W COURT ST	40-14-451-015	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
2609 W COURT ST	40-14-451-002	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
2663 W COURT ST	40-14-381-002	Soft Surface needed	8/28/2024		8/28/2024	8/28/2024		
3017 W COURT ST	40-14-356-001	Completed	9/10/2024	9/18/2024	9/10/2024	9/17/2024	9/18/2024	9/18/2024

1508 W GENESEE ST	40-02-130-022	Soft Surface needed	8/26/2024	8/26/2024	8/29/2024
1512 W GENESEE ST	40-02-130-021	No restoration work needed; door hanger left 8/28/24			
1914 W GENESEE ST	40-02-129-014	No restoration work needed; door hanger left 8/31/24			
211 W GRACELAWN AVE	46-25-303-038	Soft Surface needed	8/26/2024	8/26/2024	8/28/2024
606 W GRACELAWN AVE	46-25-302-043	Soft Surface needed	8/26/2024	8/26/2024	8/29/2024
121 W HAMILTON AVE	40-01-331-013	No restoration work needed; door hanger left 8/31/24			
1202 W HAMILTON AVE	40-02-404-045	No restoration work needed; door hanger left 8/15/24			
634 W HOME AVE	46-25-301-011	No restoration work needed; door hanger left 8/27/24			
1502 W HOME AVE	46-26-401-006	Soft Surface needed	8/26/2024	8/26/2024	8/29/2024
715 W JACKSON AVE	40-02-280-003	No restoration work needed; door hanger left 8/28/24			
1826 W JACKSON AVE	40-02-176-020	No restoration work needed; door hanger left 8/31/24			
509 W LORADO AVE	46-25-154-005	Soft Surface needed	8/28/2024	8/28/2024	8/28/2024
518 W LORADO AVE	46-25-152-017	No restoration work needed; door hanger left 8/27/24			
414 W MARENGO AVE	46-36-127-028	No restoration work needed; door hanger left 8/27/24			
520 W MARENGO AVE	46-36-102-048	No restoration work needed; door hanger left 9/16/24			
809 W MARENGO AVE	46-35-234-004	No restoration work needed; door hanger left 8/27/24			
901 W MARENGO AVE	46-35-233-005	No restoration work needed; door hanger left 8/27/24			
129 W MC CLELLAN ST	40-01-129-011	Soft Surface needed	8/26/2024	8/26/2024	8/28/2024
132 W MC CLELLAN ST	40-01-128-024	No restoration work needed; door hanger left 8/31/24			
747 W MC CLELLAN ST	40-02-234-009	No restoration work needed; door hanger left 8/31/24			
1210 W MOORE ST	46-35-402-002	No restoration work needed; door hanger left 8/26/24			
1108 W MOTT AVE	46-26-407-022	No restoration work needed; door hanger left 8/26/24			
519 W PASADENA AVE	40-01-101-013	No restoration work needed; door hanger left 8/31/24			
1402 W PASADENA AVE	46-35-457-037	No restoration work needed; door hanger left 8/28/24			
1801 W PASADENA AVE	40-02-126-012	No restoration work needed; door hanger left 8/27/24			
1909 W PASADENA AVE	40-02-126-004	No restoration work needed; door hanger left 8/27/24			
1918 W PASADENA AVE	46-35-382-032	No restoration work needed; door hanger left 8/27/24			
2017 W PASADENA AVE	40-02-105-001	No restoration work needed; door hanger left 8/27/24			
112 W PATERSON ST	40-01-378-036	No restoration work needed; door hanger left 8/31/24			
228 W PATERSON ST	40-01-378-021	No restoration work needed; door hanger left 9/3/24			
426 W PATERSON ST	40-01-356-017	Completed	9/11/2024	9/11/2024	9/17/2024
909 W PATERSON ST	40-02-481-013	No restoration work needed; door hanger left 8/31/24			
1311 W PATERSON ST	40-02-455-003	No restoration work needed; door hanger left 8/15/24			

1318 W PATERSON ST	40-02-451-023	No restoration work needed; door hanger left 8/31/24						
1410 W PATERSON ST	40-02-451-017	Soft Surface needed	8/26/2024		8/26/2024		8/29/2024	
1530 W PATERSON ST	40-02-377-013	Soft Surface needed	9/11/2024		9/11/2024		9/11/2024	
812 W PIERSON RD	46-26-481-023	No restoration work needed; door hanger left 8/7/24						
902 W PIERSON RD	46-26-481-020	No restoration work needed; door hanger left 8/26/24						
221 W PIPER AVE	46-25-328-003	Soft Surface needed	9/12/2024		9/12/2024		9/12/2024	
418 W RANKIN ST	40-01-156-016	Soft Surface needed	8/26/2024		8/26/2024		8/28/2024	
701 W RANKIN ST	40-02-284-007	No restoration work needed; door hanger left 8/27/24						
521 W RUSSELL AVE	46-25-159-002	No restoration work needed; door hanger left 8/27/24						
609 W RUTH AVE	46-25-155-011	No restoration work needed; door hanger left 8/27/24						
1421 W SECOND ST	40-13-330-008	Completed	7/30/2024	8/9/2024	7/30/2024	7/31/2024	8/9/2024	8/9/2024
403 W SIXTH ST	41-18-308-029	No restoration work needed; door hanger left 8/31/24						
512 W SIXTH ST	41-18-306-022	No restoration work needed; door hanger left 8/15/24						
217 W STEWART AVE	46-36-180-021	No restoration work needed; door hanger left 8/27/24						
222 W STEWART AVE	46-36-179-052	No restoration work needed; door hanger left 8/27/24						
511 W STEWART AVE	46-36-155-015	No restoration work needed; door hanger left 8/27/24						
541 W STEWART AVE	46-36-155-011	No restoration work needed; door hanger left 8/27/24						
833 W STEWART AVE	46-35-281-022	No restoration work needed; door hanger left 8/26/24						
1209 W STEWART AVE	46-35-257-003	No restoration work needed; door hanger left 8/26/24						
1510 W STEWART AVE	46-35-255-027	No restoration work needed; door hanger left 8/31/24						
2002 W STEWART AVE	46-35-155-052	No restoration work needed; door hanger left 8/26/24						
418 W THIRD ST A	40-13-285-011	Completed	9/11/2024	9/18/2024	9/11/2024	9/17/2024	9/18/2024	9/18/2024
418 W THIRD ST B	40-13-285-011	Completed	9/11/2024	9/18/2024	9/11/2024	9/17/2024	9/18/2024	9/18/2024
210 W TWELFTH ST	41-18-451-062	Soft Surface needed	8/26/2024		8/26/2024	8/27/2024		
421 W TWELFTH ST	41-18-384-005	Completed	11/14/2023	7/25/2024	11/14/2023	12/14/2023	7/25/2024	7/25/2024
1025 W TWELFTH ST	40-24-231-007	Soft Surface needed	8/26/2024		8/26/2024	8/27/2024		
1029 W TWELFTH ST	40-24-231-006	Soft Surface needed	8/26/2024		8/26/2024	8/27/2024		
1202 W UNIVERSITY AVE	40-13-126-019	Completed	9/9/2024	9/18/2024	9/9/2024	9/9/2024	9/18/2024	9/18/2024
1204 W UNIVERSITY AVE	40-13-126-018	No restoration work needed; door hanger left 8/27/24						
213 W VAN WAGONER AVE	46-36-379-004	No restoration work needed; door hanger left 8/26/24						
618 W WITHERBEE ST	40-01-311-014	Completed	7/17/2024	7/17/2024			7/17/2024	7/17/2024
623 W WITHERBEE ST	40-01-351-001	No restoration work needed; door hanger left 8/15/24						
305 W YORK AVE	46-25-128-005	No restoration work needed; door hanger left 8/27/24						

3155 WHITNEY AVE	07-22-502-289	No restoration work needed; door hanger left 8/26/24						
3613 WHITNEY AVE	40-22-233-009	Soft Surface needed 8/30/2024		8/30/2024	8/30/2024			
3746 WHITTIER ST	41-04-476-013	No restoration work needed; door hanger left 8/26/24						
3809 WHITTIER ST	41-04-434-015	No restoration work needed; door hanger left 8/26/24						
1835 WHITTLESEY ST	41-17-427-012	Completed 8/27/2024 9/18/2024	8/27/2024	8/29/2024	9/18/2024	9/18/2024		
1851 WHITTLESEY ST	41-17-427-017	Completed 8/29/2024 9/18/2024	8/29/2024	8/29/2024	9/18/2024	9/18/2024		
2006 WHITTLESEY ST	41-17-458-016	Completed 9/18/2024 9/18/2024			9/18/2024	9/18/2024		
2026 WHITTLESEY ST	41-17-458-021	No restoration work needed; door hanger left 8/26/24						
716 WILBERFORCE DR	41-07-114-005	Soft Surface needed 8/26/2024		8/26/2024	8/27/2024			
701 WILBERFORCE LN	41-07-112-007	No restoration work needed; door hanger left 8/26/24						
2702 WILTON PL	47-29-476-005	Soft Surface needed 9/11/2024		9/11/2024	9/11/2024			
2016 WINANS AVE	41-17-378-021	No restoration work needed; door hanger left 8/31/24						
2026 WINANS AVE	41-17-378-024	No restoration work needed; door hanger left 8/26/24						
2113 WINANS AVE	41-20-130-006	Completed 9/11/2024 9/17/2024	9/11/2024	9/17/2024				
2207 WINDEMERE AVE	41-08-455-028	No restoration work needed; door hanger left 8/26/24						
2211 WINDEMERE AVE	41-08-455-029	No restoration work needed; door hanger left 8/26/24						
2407 WINDEMERE AVE	41-08-477-029	No restoration work needed; door hanger left 8/26/24						
2411 WINDEMERE AVE	41-08-477-030	No restoration work needed; door hanger left 8/26/24						
2605 WINDEMERE AVE	41-08-479-030	No restoration work needed; door hanger left 8/26/24						
2618 WINDEMERE AVE	41-08-482-011	Soft Surface needed 9/10/2024		9/10/2024	9/10/2024			
2622 WINDEMERE AVE	41-08-482-012	No restoration work needed; door hanger left 8/26/24						
1820 WINDSOR LN	40-25-104-035	No restoration work needed; door hanger left 9/16/24						
1830 WINDSOR LN	40-25-104-032	Soft Surface needed 8/27/2024		8/27/2024	8/30/2024			
2408 WINONA ST	40-02-327-006	No restoration work needed; door hanger left 8/27/24						
3008 WINONA ST	40-02-111-001	No restoration work needed; door hanger left 8/21/24						
3419 WINONA ST	46-35-360-031	No restoration work needed; door hanger left 8/7/24						
3505 WINONA ST	46-35-360-029	No restoration work needed; door hanger left 8/7/24						
3514 WINONA ST	46-35-381-009	No restoration work needed; door hanger left 8/31/24						
3521 WINONA ST	46-35-360-025	No restoration work needed; door hanger left 8/7/24						
3609 WINONA ST	46-35-360-022	No restoration work needed; door hanger left 8/7/24						
3809 WINONA ST	46-35-355-022	No restoration work needed; door hanger left 8/7/24						
3905 WINONA ST	46-35-355-019	No restoration work needed; door hanger left 8/7/24						
4207 WINONA ST	46-35-305-012	No restoration work needed; door hanger left 8/7/24						

4232 WINONA ST	46-35-326-002	No restoration work needed; door hanger left 8/7/24						
1539 WISCONSIN AVE	41-08-106-031	Completed	9/10/2024	9/16/2024	9/10/2024	9/16/2024	Not needed	
2128 WISCONSIN AVE	41-08-208-030	No restoration work needed; door hanger left 8/27/24						
3821 WISNER ST	46-35-352-023	No restoration work needed; door hanger left 8/15/24						
4605 WISNER ST	46-35-152-010	No restoration work needed; door hanger left 8/26/24						
3201 WOLCOTT ST	40-10-231-011	Soft Surface needed	8/29/2024		8/29/2024	8/29/2024		
1415 WOODCROFT AVE	40-23-233-003	Soft Surface needed	8/26/2024		8/26/2024	8/27/2024		
1402 WOODHALL DR	46-35-252-033	Soft Surface needed	8/26/2024		8/26/2024	8/28/2024		
2614 WOODROW AVE	41-05-478-003	Completed	9/10/2024	9/16/2024	9/10/2024	9/16/2024	Not needed	
914 WOODSIDE DR	41-17-102-012	No restoration work needed; door hanger left 8/15/24						
1251 WOODSLEA DR	41-20-176-005	Completed	9/18/2024	9/18/2024			9/18/2024	9/18/2024
1302 WOODSLEA DR	41-20-177-002	No restoration work needed; door hanger left 8/15/24						
1654 WYOMING AVE	41-05-130-013	No restoration work needed; door hanger left 8/31/24						
1702 WYOMING AVE	41-05-131-001	Completed	8/27/2024	9/18/2024	8/27/2024	9/16/2024	9/18/2024	9/18/2024
1816 WYOMING AVE	41-05-131-015	Completed	9/10/2024	9/18/2024	9/10/2024	9/16/2024	9/18/2024	9/18/2024
3316 WYOMING AVE	41-04-204-004	No restoration work needed; door hanger left 8/27/24						
3014 YALE ST	40-23-181-016	No restoration work needed; door hanger left 8/27/24						
1801 ZIMMERMAN ST	40-13-360-013	Soft Surface needed	9/11/2024		9/11/2024	9/17/2024		
2460 ZIMMERMAN ST	40-14-456-010	No restoration work needed; door hanger left 8/27/24						
2488 ZIMMERMAN ST	40-14-456-003	No restoration work needed; door hanger left 8/15/24						
3816 ZIMMERMAN ST	40-15-476-028	Soft Surface needed	9/11/2024		9/11/2024	9/11/2024		

Priority homes